

F. N-11011/56/2018-HFA-III-UD (E. File 9046622)

Government of India
Ministry of Housing & Urban Affairs
(HFA -III)


Nirman Bhawan, New Delhi,
Dated: 16 August 2018

OFFICE MEMORANDUM

Subject: Minutes of the 36th meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) -Housing for All.

The undersigned is directed to forward herewith a copy of the minutes of the 36th meeting of the Central Sanctioning and Monitoring Committee (CSMC) for Pradhan Mantri Awas Yojana (Urban) -Housing for All Mission held on 24.07.2018 at New Delhi with Secretary, Ministry of Housing & Urban Affairs in chair, for information and necessary action.

Encl: As above



(Vinod Gupta)

Under Secretary to the Govt. of India
Tel: 011- 23062859

To,

Members of the CSMC as follows:

1. Secretary, Ministry of Housing & Urban Affairs, Nirman Bhavan, New Delhi
2. Secretary, Department of Expenditure, Ministry of Finance, North Block, New Delhi.
3. Secretary, Ministry of Social Justice and Empowerment Shastri Bhavan, New Delhi.
4. Secretary, Department of Health and Family Welfare, Nirman Bhawan, New Delhi.
5. Secretary, Department of Financial Services, Ministry of Finance.
6. Secretary, Ministry of Labour & Employment, Shram Shakti Bhawan, New Delhi
7. Secretary, Ministry of Minority Affairs, Paryavaran Bhawan, New Delhi
8. Addl. Secretary (Housing), M/o HUA, Nirman Bhawan, New Delhi
9. Joint Secretary (NULM), MoHUA. Nirman Bhawan, New Delhi
10. Joint Secretary and Financial Adviser, Ministry of HUA, Nirman Bhavan, New Delhi.
11. Mission Director (Smart Cities), MoHUA.
12. Joint Secretary & Mission Director –in charge of HFA, MoHUA


Copy to:

- I. The Principal Secretary, Urban Development and Housing Department, State Government of Bihar, Vikash Bhavan, Mailey Road, New Sectt. Patna-15
- II. The Additional Chief Secretary, Department of Housing & Urban Development, Government of Gujarat, 14th Block, 9th Floor, Sachivalaya, Gandhinagar.382010, Gujarat.

- III. The Secretary, Housing and Urban Development, Govt of Punjab Room No. 310, 3rd Floor, Mini Secretariat, Chandigarh.
- IV. The Additional Chief Secretary & Mission Director (HFA), Govt of Rajasthan, Department of Urban Development, Housing and Local Self Government, Room No. 2207, IInd Floor, Main Building, State Secretariat, Jaipur-302005
- V. The Secretary(Urban Development), Govt of Uttrakhand, 4 Subhas Road, Room No 25, State Bank Building, Secretariat, Dehradun.
- VI. The Director, State Urban Development Agency (SUDA), State Govt. of West Bengal, H-CBlock, Sector-III, Bidhannagar, Kolkata -700106.
- VII. The Principal Secretary (Housing, Government of Maharashtra Room No 425, 4th Floor, Mantralaya, Mumbai-400032.
- VIII. The Secretary, Urban Development Government of UP Navchetna Kendra, 10, Ashoka Marg, Lucknow- 226001
- IX. The Principal Secretary, Deptt of Urban Development, Govt. of Chhatisgarh, Block-D, 4th Floor, Nai Raipur 492002, Chhatisgarh.
- X. The Principal Secretary (Urban Development & Environment), Government of Madhya Pradesh, Ballabh Bhawan, Mantralaya, Bhopal -462016.

Copy also to:

1. CCA, M/o (HUA)
2. General Manager (Projects), HUDCO, India Habitat Centre, Lodhi Road, New Delhi 110003
3. Executive Director, BMTPC, Core 5A, India Habitat Centre, Lodhi Road, New Delhi 110003
4. Director-(HFA-I), (HFA-V), M/o HUA
5. Director (IFD), M/o HUA
6. Deputy Secretary-(HFA-IV), HFA-(III).
7. Director, NBO.
8. Dy. Chief MIS, HFA Mission Directorate, New Delhi – with a request to upload it on M/o HUA website immediately.
9. PMU, HFA Mission Directorate, New Delhi
10. Under Secretary-HFA-1/HFA-4/HFA-5
11. Section Officer-HFA-1/HFA-3/HFA-4/HFA-5
12. Accounts Officer (JNNURM/RAY/HFA).



(Vinod Gupta)
Under Secretary to the Govt. of India
Tel: 011- 23062859

Table of Contents

Sr No.	Contents	Page Number
1	Confirmation of the minutes of the 35th meeting of CSMC under PMAY (U) held on 25.06.2018 (Agenda 1)	2
2	Consideration for Central Assistance for 12 BLC (New) projects submitted by the State of Bihar (Agenda 2)	3
3	Consideration for Central Assistance for 1 ISSR, 05 AHP, 02 AHP (PPP) and 64 BLC projects submitted by the State of Gujarat (Agenda 3)	5
4	Proposal for Cancellation of 3 AHP projects of Gujarat for construction of 458 houses approved in 15th CSMC meeting under PMAY (U) held on 22.11.2016 (Agenda 4)	7
5	Proposal for revision in project parameters(no. of DUs/project cost/ GoI share) in respect of 07 AHP projects of Gujarat approved in 4,7,10th meeting under PMAY (U) - (Agenda 5)	7
6	Consideration for Central Assistance for 110 BLC (N) and 38 BLC (E) submitted by the State of Punjab (Agenda 6)	8
7	Consideration for Central Assistance for 29 BLC (New), 18 BLC (Enhancement) projects and 02 AHP projects submitted by State of Rajasthan (Agenda 7)	10
8	Consideration for Central Assistance for 14 BLC (New) and 02 AHP projects submitted by State of Uttrakhand (Agenda-8)	11
9	Consideration for Central Assistance for 28 BLC (New) and 1 AHP projects submitted by State of West Bengal (Agenda 9)	13
10	Consideration for Central Assistance for 01 ISSR, 02 AHP, 11 AHP (PPP) and 36 BLC (New) projects submitted by State of Maharashtra (Agenda 10)	15
11	Consideration for Central Assistance for 10 AHP, 44 BLC (N) and 98 BLC (E) projects submitted by State of Uttar Pradesh (Agenda 11)	17
12	Consideration for Central Assistance for 53 BLC (New) (26 on valid Patta land and 27 on Abadi Land) and 10 AHP projects submitted by State of Chhattisgarh (Agenda 12)	18
13	Consideration for Central Assistance for 10 AHP and 254 BLC (New) projects submitted by the State of Madhya Pradesh (Agenda 13)	20
14	Other important observations/directions of CSMC	22

Minutes of the 36th meeting of the Central Sanctioning and Monitoring Committee (CSMC) under Pradhan Mantri Awas Yojana (Urban) - Housing for All Mission held on 24 July 2018

The 36th meeting of the Central Sanctioning and Monitoring Committee (CSMC) under Pradhan Mantri Awas Yojana (Urban) [PMAY (U)] was held on 24 July 2018 at 02.30 p.m. in the Conference Room, Nirman Bhawan, New Delhi, with Secretary, Ministry of Housing and Urban Affairs in Chair. The list of participants is at **Annexure-I**.

2. At the outset, the Secretary, Ministry of Housing & Urban Affairs (MoHUA) welcomed the participants/representatives from the State Governments, participants/officers of the Ministry and other Departments. He reiterated that while considering the project proposals submitted by the States/UTs under PMAY (U), the CSMC reviews the progress of the States and gives directions for proper and rapid implementation/execution of the projects.

2.1. Accordingly, the following Decisions/Observations for compliance by all State/UT Governments were emphasized:

- i. State Governments may prepare short films, printed literature/documents on projects undertaken under PMAY (U) to showcase how lives of beneficiaries have transformed. It should be widely circulated both in print and electronic media and also in various social media platforms for generating awareness.
- ii. State/UT Governments may offer incentives through additional FAR for rehabilitation of slums on private land through ISSR. Increase of FAR upto 50% can be considered which will incentivise developers to undertake construction work on privately owned land for meeting the "Housing for All" goal.
- iii. State/UT Governments may consider providing monetary incentive to the beneficiaries who complete construction work early under BLC (N) and BLC (E) components as is being done by the Government of Odisha. This will help in early completion of houses.
- iv. 100% Aadhaar seeding of beneficiaries is a must for all projects under PMAY (U). All States/UTs are to ensure that beneficiary details entered in the PMAY (U) MIS are as per the name of the beneficiary as in Aadhaar to avoid any mismatch at a later stage.
- v. States/UTs need to expedite grounding of approved projects so that they are completed within the timeline.
- vi. State/UT Governments should exempt sanctioning of building plan on plot size less than 100 sq. metre. States/UTs may also prepare and circulate standard building plan designs for a plot size upto 100 sq. metre.
- vii. States/UTs should ensure that the PMAY (U) logo is displayed in front of all housing units constructed under funding support of the Government of India. However, State/UTs should not display any such information which may amount to violation of Model Code of Conduct (MCC) as per instruction issued by the Election Commission of India/State Election Commissions from time to time.

6

- viii. The State/UT Governments should consider ISSR component of PMAY (U) for rehabilitation of slums since it requires lesser investment, as land is used as a resource which is readily available with the State/UT/ULBs.
- ix. State/UT Governments are advised to ensure that:
- Adequate infrastructure is provided including individual water, sanitation and electricity connections.
 - There should be no duplication/change in the identified beneficiaries.
 - Demarcation of land and mutation is carried out before implementation.
 - The design and construction of houses is disaster resilient and the specifications conform to IS/ NBC norms.
- x. With regard to the vacant houses, if any, under JnNURM, the State Governments/UTs should look for realistic, pragmatic options so as to allot these houses to eligible beneficiaries in urban areas without any further delay.
- xi. States/UTs should implement innovative, cost effective and high quality construction technologies for constructing the housing units under PMAY (U). The tender documents should preferably be technology neutral and a clause of quality assurance for the potential bidders should be included.
- xii. States/UTs must expeditiously complete demand validation so that the target of the Mission – Housing for All by 2022 is achieved in time. 100% of the validated housing demand should be approved in the FY 2018-19 so that there is ample time for completion of projects within the Mission period.
- xiii. States/UTs may prefer arranging rent to the beneficiaries during the interim period of construction of houses under ISSR projects for its speedy completion.
- xiv. The States/UTs shall furnish regular update on the above issues to the HFA Mission Directorate, MoHUA.
- xv. The States/UTs should submit project proposals for consideration of CSMC by 15th of each month so that site scrutiny/desk scrutiny in respect of identified DPRs can be done before the CSMC holds meeting.
- xvi. HFAPoA should have been submitted prior to bringing project proposals for that city. If not, justification for delay should be provided.
- xvii. The Government of India has fixed a target for sanctioning 31 lakh houses in the FY 2018-19 and to achieve this, all State/UT Governments should submit proposals at the earliest and also make adequate budgetary provisions.
- xviii. The funds transfer should be 100% through DBT mode to all beneficiaries. There should also be 100% Aadhaar linkages of beneficiaries in all AHP, BLC, ISSR and CLSS cases.
- xviii. **The State/UT Governments may make provision of cistern in toilet, two platforms in kitchen, cemented almirah/slab, storage space in living room etc. which are basic requirement for a family. Similarly, plantation drive be organised on completion of construction work especially in AHP and ISSR projects to increase green cover at the locality. In BLC projects, houses should be constructed little away from the existing road, wherever possible, for better planning and ease of traffic movement. It was reiterated that PMAY (U) is not merely a housing programme but address the aspiration of human being for a better and dignified**

life. All out efforts be made to provide maximum facilities within the financial allocation to the beneficiaries.

- xix. Housing demand along with infrastructure in aspirational districts to be prioritised and completed by August 2018.
- xx. The State/UT governments may consider G+7 units under AHP and ISSR projects with lift facility as land is a scarce resource. The maintenance cost of the lift can be managed by the resident's society once houses are occupied.
- xxi. The Government of India has released Rs. 8000 crore under Extra Budgetary Resource (EBR), over and above budgetary allocation, to the State/UT Governments/CNAs in the FY 2017-18. The EBR fund is an interest bearing fund, it is important that the funds so released to the State do not remain parked with SLNA/State Government, but is utilized on fast pace for the purpose it has been released. Any interest earned on the parked fund will be adjusted/recovered against subsequent instalments in the sanctioned projects under PMAY (U).

3. Joint Secretary and Mission Director (HFA) introduced the agenda for the meeting. The agenda items also form part of the minutes. The item-wise minutes are recorded as follows:

1	Confirmation of the minutes of the 35 th meeting of CSMC under PMAY (U) held on 25.06.2018 (Agenda 1)
---	--

The minutes of the 35th meeting of CSMC under PMAY (U) held on 25.06.2018 were confirmed without any amendments.

2.	Consideration for Central Assistance for 12 BLC (New) projects submitted by the State of Bihar (Agenda 2)
----	---

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 12 BLC (New) projects submitted by the State of Bihar. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSCMC
BLC (New)	12 (12)	15924	15,924	23,886	7,962.00	49,517.132	20.07.2018/ 23.07.2018

B. Additional information given by the State:

i.	Demand survey in 140 approved HFA cities/towns is in progress. As on date validated demand is 4,19,845 houses.
ii.	State has fixed a target of proposing 2.50 lakh houses for the year 2018-19. Accordingly the projects will be submitted soon for approval of CSMC.

iii.	Selection for HR agency through open bidding process is in final stage. 10 professionals for SLTC and 209 professionals for CLTC will be deployed soon.
iv.	The State has allocated a budgetary provision of Rs. 450.00 crore for the FY 2018-19
v.	Progress: Out of 1,33,010 houses sanctioned, work order has been issued for 61,511 houses, 45,734 houses are in different stages of construction and 4596 houses have been completed.
vi.	The State has also proposed to surrender 6656 houses in 67 BLC projects due to various reasons.
vii.	Out of 1,33,010 BLC houses approved, 1,01,474 beneficiaries have been attached and 45,734 have been geo-tagged. Rs. 488.86 crore have been transferred to the beneficiaries through DBT mode.

C.CSMC observations:

i.	The State needs to develop housing projects under AHP and ISSR verticals of PMAY(U) as well.
ii.	The State should complete the demand survey and submit HFAPoAs for all the approved cities at the earliest.
iii.	Policy intervention by the State Government is required for issuing patta to the eligible beneficiaries.
iv.	The State should take adequate measures for improving CLSS coverage.
v.	Adequate infrastructure such as individual water, sanitation and electricity connections needs to be ensured by the State.
vi.	Completion of Demonstration Housing Project being executed by BMTPC be expedited and allotment may be made as per revised DHP guidelines.
vii.	Utilization Certificates for Rs 138.64 cr. is pending under PMAY (U). State should expedite submission of pending UCs immediately.
viii.	MIS entry of all beneficiaries with valid Aadhaar be expedited enabling Ministry to release balance of first instalment of central assistance to the State Government. State Government may also ensure that MIS entry is complete before seeking 2 nd instalment of Central Assistance in respect of sanctioned projects.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment of Central Assistance for the State of Bihar as under:

Component	No. of Projects	No. of EWS houses	of Central Assistance (Rs. in lakh)	1 st instalment (40 %) of Central Assistance (Rs. in lakh)	Condition(s), if any, for release of 1 st instalment of Central Assistance
BLC (New)	12	15,924	23,886.00	9,554.40	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project-wise details are given at Annexure II.

3	Consideration for Central Assistance for 1 ISSR, 05 AHP, 02 AHP (PPP) and 64 BLC projects submitted by the State of Gujarat (Agenda 3)
---	--

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 1 ISSR, 05 AHP, 02 AHP (PPP) and 64 BLC projects submitted by the State of Gujarat. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
ISSR	1(1)	300	300	300.00	300.00	2,683.05	0.00	17.05.2018 & 27.06.2018 / 03.07.2018
AHP	05(05)	2,684	2,684	4,026.00	4,026.00	4,069.51	10,526.54	
AHP (PPP)	02(02)	42,533	42,533	63,799.50	0.00	0.00	454,146.93	
BLC	64(64)	9,779	9,779	14,668.50	20,149.63	0.00	6,555.40	
Total		55,296	55,296	82,794.00	24,475.63	6,752.56	471,228.87	

B. Additional information given by the State:

i.	So far, 2,42,564 houses (including CLSS) have been sanctioned which is about 35% of the total demand. Out of this, 79,418 houses have been completed and work on 60,186 houses is at different stages of construction and work on 86,583 houses is yet to start.
ii.	CLSS: Interest subsidy claims of about 28,000 cases are pending with NHB/HUDCO.
iii.	AHP (PPP): As per the State Government AHP (PPP) policy, apart from the Central Assistance of Rs. 1.50 lakh per house, 2.7 FSI as per GDCR, Stamp duty exemption and exemption from Municipal Charges will be allowed. The projects are also registered under RERA.
iv.	HFAPoA for 5 cities for 5187 houses submitted on the day for approval by CSMC.
v.	IEC activities are regularly being undertaken by the State and ULBs.
vi.	At number of locations, the number of houses are less than 250 houses mandated under AHP vertical of PMAY (U), which are part of the demand of the city under AHP vertical. The CSMC is requested to relax the condition as per para 6.4 of the PMAY (U) guidelines to facilitate construction of houses.
vii.	RAY: UCs for about Rs 82.56 crore has been submitted claiming second instalment in RAY projects.
viii.	JNNURM: 2,512 houses are in progress and 5,390 houses are unoccupied.

C. CSMC observations:

i.	The State needs to expedite the attachment of Annexure and upload the beneficiaries in the PMAY-MIS.
----	--

ii.	Work in 86,583 houses is yet to start. The State needs to expedite the grounding of projects already sanctioned.
iii.	The State Government may ensure allotment of houses in the name of female member of the family. In case of BLC projects, it can be in the name of the female or jointly with the spouse.
iv.	Technology neutral tenders should be floated for AHP and ISSR projects.
v.	Fund for AHP & ISSR projects will be released on confirmation by State Government that work order has been issued.
vi.	For RAY projects, if there is no structural or quality issue and TPIMA reports have been received & examined, the fund should be released immediately without delay.
vii.	Out of 1,74,041 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 42,299. The State should expedite all MIS entries and beneficiary attachment immediately.
viii.	Utilization Certificates for Rs 458.91 cr. is pending under PMAY (U). State should expedite submission of pending UCs immediately.
ix.	There is considerable delay in allotment of houses constructed under JNNURM. The State should expedite allotment of un-occupied houses to the eligible beneficiaries immediately.

D. CSMC Decision:

In view of the above, CSMC

- i. accorded relaxation as per the provision at para 6.4 of PMAY (U)-HFA guidelines in respect of the AHP projects having less than 250 houses; and
- ii. approved Central Assistance and recommended for release of first instalment of the Central Assistance for the State of Gujarat as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1 st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1 st instalment of Central Assistance
ISSR	1	300	300.00	120.00	(a) Compliance to the observations at Para 3C(v) and (b) Aadhaar seeded beneficiary entries in MIS of PMAY (U).
AHP	05	2684	4026.00	1610.40	Compliance to the observations at Para 3C(v) above.
AHP (PPP)	02	42533	63799.50	25519.80	
BLC	64	9779	14668.50	5867.40	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project-wise details are given at Annexure III A, III B, III C, III D.

4	Proposal for Cancellation of 3 AHP projects of Gujarat for construction of 458 houses approved in 15 th CSMC meeting under PMAY (U) held on 22.11.2016 (Agenda 4)
---	--

A. Basic Information:

The CSMC in its 15th meeting held on 22.11.2016 had approved 7 AHP projects for construction of 7746 houses involving Central Assistance of Rs. 11,619.00 lakh submitted by the State Government of Gujrat. The State Government of Gujarat has now proposed to drop 03 AHP projects involving construction of 458 houses comprising of Central Assistance of Rs. 687.00 lakh at Ahmedabad (Vinzol -188 houses, Kathwada – 130 houses and Hathijan-140 houses) from the total 07 AHP projects approved in 15th CSMC meeting. It was also informed that first instalment of Rs. 274.80 lakh in these 3 AHP projects have been released which can be adjusted against other projects from the State Government under PMAY (U) Mission.

The Committee was informed that SLSMC in its 4th meeting held on 10.8.2017 had approved dropping of 03 AHP projects as mentioned above due to insufficient housing demand received at the time of actual demand survey and also opposition by the local residents at the sites.

B. CSMC Decision

The Committee accepted request of the State Government of Gujarat for dropping of 3 AHP projects approved in 15th CSMC meeting as proposed above and also directed that the Central Assistance released in these projects may be adjusted against subsequent instalments in other ongoing projects under the PMAY (U) Mission.

5	Proposal for revision in project parameters(no. of DUs/project cost/ GoI share) in respect of 07 AHP projects of Gujarat approved in 4,7,10 th meeting under PMAY (U) - (Agenda 5)
---	---

A. Basic Information:

The State Government of Gujarat has submitted a proposal for revision in project parameters such a number of houses, project cost and Government of India share in respect of 07 AHP projects which were part of the AHP projects approved by the CSMC in its 4th, 7th and 10th meetings held on 21.12.2015, 17.03.2016 and 22.07.2016 respectively. It was informed due to minor changes in planning, revision of projects have been proposed which has been approved by the SLSMC in its 4th and 5th meetings held on 10.9.2017 and 10.01.2018 respectively with the request to seek approval of CSMC. The changes envisaged were as under:

5

(Rs. in crore)

S. No	Name of City	Originally Approved Details				Revised Project Details		
		CSMC Date	No of houses	Project Cost	Central Assistance	Revised No of houses	Revised Project Cost	Revised Central Assistance
1	Rajkot	21-12-15	352	27.13	5.280	384	28.56	5.76
2	Vadodara	17-03-16	490	41.52	7.350	448	37.35	6.72
3	Surat	17-03-16	1896	136.23	28.440	1980	131.12	29.70
4	Surat	17-03-16	3121	304.49	46.815	3036	258.09	45.54
5	Vadodara	22-07-16	588	35.27	8.820	294	17.18	4.41
6	Vadodara	22-07-16	1008	85.75	15.120	1286	109.31	19.29
7	Surat	22-07-16	3092	235.23	46.380	3094	242.33	46.41
Total			10,547	865.62	158.205	10522	823.94	157.83

It was further informed that there has been increase in number of houses in 4 AHP projects whereas in 3 AHP projects, the number of houses to be taken up has been decreased. There is overall curtailment of only 25 houses in the 7 AHP projects i.e. original number of houses are 10,547 which has now been reduced to 10,522 houses. There is also slight change of Central Assistance due to such revision which has come down from Rs. 158.205 crore to Rs. 157.83 crore resulting reduction of Rs. 37.50 lakh of Central Assistance in 07 AHP projects. The 1st instalment of Central Assistance for 07 AHP projects has already been released. Due to revision, there is excess release of Rs. 15.00 lakh (Rs. 63,282 cr. – Rs. 63.132 cr.) which will be adjusted in the subsequent instalment in the projects.

B. CSMC Decision:

The Committee approved revision of 07 AHP projects as proposed by the State Government of Gujarat and also directed that the excess Central Assistance released (after revision of houses) may be adjusted, project-wise, in subsequent instalments.

6	Consideration for Central Assistance for 110 BLC (N) and 38 BLC (E) submitted by the State of Punjab (Agenda 6)
---	---

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 110 BLC (N) and 38 BLC (E) projects submitted by the State of Punjab. The salient details of the proposal are as under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State and ULB share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (N)	111(111)	2302	2302	3453.00	575.50	3067.08	21.06.2018/ 26.06.2018
BLC (E)	38(38)	140	140	136.55	Nil	Nil	

B. Additional information given by the State:

i.	Two SLNAs have now been designated for PMAY (U). AHP projects will be implemented after by Punjab Urban Development Authority (PUDA) and the remaining three components of PMAY (U) will be done by the Department of Local Government.
ii.	The demand survey is completed in all 164 approved Mission Cities. The total validated demand of houses is 2,24,946 including CLSS.
iii.	HFAPoA for 120 cities is in progress and will be submitted for approval.
iv.	CLSS: 3760 beneficiaries have availed interest subsidy.
v.	44,582 houses have been sanctioned out of which work order has been given for 14,505 houses. 829 houses (BLC) have now been completed and occupied.
vi.	There is no State share in BLC (E).

C. CSMC observations:

i.	The demand assessed by State is on the lower side which needs to be re-examined to assess the actual housing shortage in the State.
ii.	Disaster resilient construction may be ensured in all the projects.
iii.	The State Government may ensure valid ownership of land lies with the beneficiaries.
iv.	The State has to expedite the geo-tagging and beneficiary attachment in MIS
v.	The State should submit HFAPoAs for all the remaining cities at the earliest.
vi.	Utilization Certificates for Rs.63.57 cr. are pending under PMAY (U). State should expedite submission of the pending UCs.
vii.	Out of 44,582 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 33,864. The State should expedite all MIS entries and beneficiary attachment immediately.
viii.	JNNURM: All unoccupied houses constructed under the scheme are to be allotted immediately to the eligible beneficiaries.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment of the Central Assistance for the State of Punjab as under:

Component	No. of Projects	No. of EWS houses	Central Assistance (Rs. in lakh)	1 st instalment (40 %) of Central Assistance (Rs. in lakh)	Condition(s), if any, for release of 1 st instalment
BLC (N)	111	2302	3453.00	1381.20	Aadhaar seeded beneficiary entries in MIS of PMAY (U).
BLC (E)	38	140	136.55	54.62	

Project wise details are given at Annexure IV A, IV-B.

7	Consideration for Central Assistance for 29 BLC (New), 18 BLC (Enhancement) projects and 02 AHP projects submitted by State of Rajasthan (Agenda 7)
---	---

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 29 BLC (New), 18 BLC (Enhancement) and 02 AHP projects submitted by State of Rajasthan. The salient details of the proposal are as under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. lakh)	State and ULB in share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal SLAC / approval of SLSMC
BLC(New)	29(29)	6308	6308	9462.00	Nil	18040.88	19.07.2018/ 19.07.2018
BLC (Enhancement)	18(18)	1908	1908	2857.12	Nil	3020.60	
AHP	02(02)	480	384	576.00	173.95	1198.08	

B. Additional information given by the State:

i.	Out of 183 HFA cities, the Demand survey is completed in 174 cities under PMAY (U). The total demand assessed so far is 6.14 lakh and including demand for CLSS which is 2.00 lakh. Demand validation for 2,95,351 houses has so far been done in 147 ULBs. Demand survey for remaining 9 ULBs and HFAPoA will be completed soon. The major demand of houses from Kota and Jaipur cities is yet to be validated.
ii.	AHP- Out of 43,847 houses approved in 82 projects, work has commenced for 17,772 houses in 35 projects. BLC (N): Out of 75,265 sanctioned houses in 157 projects, work commenced in 1 BLC project and work in 156 projects is yet to start.
iii.	The State Government is giving additional 5% FAR in case of green building construction.
iv.	Process for allotment of houses to the beneficiaries with respect to the houses constructed under JnNURM and RAY scheme is in progress.
v.	State has fixed a target of proposing 2 lakh houses till September 2018. Accordingly, the projects will be submitted soon for approval of CSMC.

C. CSMC observations:

i.	The State should submit HFAPoAs for all the cities approved under the Mission at the earliest.
ii.	The State should come up with more ISSR and BLC projects in order to complete the housing demand.
iii.	The progress of construction of BLC houses is not satisfactory. The State should

	expedite the progress of construction for approved projects.
iv.	JnNURM & RAY: The progress of completion of sanctioned RAY projects at Jaipur and other cities is very slow. The State Government should expedite completion and allotment of houses to the beneficiaries.
v.	The State Government may consider plantation drive at the newly developed colonies to increase green cover.
vi.	Utilization Certificates for Rs.82.72 crore under PMAY (U), Rs. 84.29 crore under RAY and Rs. 76.13 crore under JnNURM scheme are pending. The State should expedite submission of pending UCs.
vii.	Out of 1,19,112 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 2,469 only. The State should expedite all MIS entries and beneficiary attachment immediately.
viii.	Fund for AHP projects will be released on confirmation by State Government that work order has been issued.
ix.	State to immediately mobilize experts under SLTC and CLTCs for fast tracking implementation of PMAY (U) in the State.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment of Central Assistance for the State of Rajasthan as under:

(Rs. in lakhs)

Component	No. of Projects	No. of EWS houses	Central Assistance	1 st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1 st instalment
BLC(New)	29	6,308	9,462.00	3,784.80	Aadhaar seeded beneficiary entries in MIS-PMAY (U).
BLC (Enhancement)	18	1,908	2,857.12	1142.848	
AHP	02	384	576.00	230.40	Compliance to the observations at 7C(viii)
Total		8,600	12,895.12	5,158.048	

Project-wise details are given at Annexure V-A, V-B and V-C.

8	Consideration for Central Assistance for 14 BLC (New) and 02 AHP projects submitted by State of Uttarakhand (Agenda-8)
---	--

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 14 BLC (N) and 02 AHP projects submitted by State Government of Uttarakhand. The salient details of the proposal are as under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State and ULB/IA share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	14(14)	885	885	1,327.50	442.50	1,672.06	16.02.2018 22.05.2018/
AHP	02(02)	2187	1,108	1,662.00	1777.46	4,118.00	13.06.2018

B. Additional information given by the State:

i.	The demand survey is completed in all the approved 91 cities. The total demand is found to be 1,48,438. Validation process shall be completed soon.
ii.	State Government has fixed a target for completion of 5,359 houses for the FY 2018-19.
iii.	AHP- Out of 2,864 houses approved, work order for 464 houses have been issued and 224 houses are complete. BLC: Out of 11,860 sanctioned houses, work order for 4960 houses has been issued and 119 houses are complete.
ii.	The State budgetary provision for the FY 2018-19 is. Rs. 95 crore.
iii.	The 4 professionals for SLTC and 3 professionals for CLTC have been deployed. Interview for the rest will be conducted shortly.
iv.	20 HFAPoA has been submitted for SLSMC approval.
v.	All mandatory conditions except Model Tenancy Act have been implemented.

C. CSMC observations:

i.	Disaster resilient construction may be ensured in all the housing projects.
ii.	The State should validate its demand at the earliest.
iii.	The State has to come up with more project proposals in order to meet the demand within the scheduled timeline.
iv.	The State needs to expedite the grounding of sanctioned projects at the earliest.
v.	Out of 14724 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 11,860. State to expedite all MIS entries and beneficiary attachment.
vi.	State to ensure early allotment of completed houses under AHP vertical and complete all beneficiary attachment & Aadhaar seeding in MIS.
vii.	Utilization Certificates for Rs. 20.68 crore are pending under PMAY (U). State should expedite submission of pending UCs.
viii.	Fund for AHP projects will be released on confirmation by State Government that work order has been issued.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment for the State of Uttarakhand as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1 st instalment (40%) of central assistance	Condition(s), if any, for release of 1 st instalment
BLC(New)	14	885	1327.50	531.00	Aadhaar seeded beneficiary entries in PMAY (U)-MIS.
AHP	02	1108	1662.00	664.80	Compliance to the observations at 8C(viii)

Project wise details are given at Annexure VI-A and VI-B.

9	Consideration for Central Assistance for 28 BLC (New) and 1 AHP projects submitted by State of West Bengal (Agenda 9)
---	---

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 28 BLC (New) and 1 AHP projects submitted by State of West Bengal. The salient details of the proposal are as under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (New)	28(28)	26,540	26,540	39,810.00	56,780.85	6,635.00	18.07.2018/
AHP	01(01)	64	64	96.00	299.30	16.00	20.07.2018

B. Additional information given by the State:

i.	The demand for housing in all the 4 verticals is 5.21 lakh houses in 121 cities out of 125 HFA cities.
ii.	Out of 143,544 houses sanctioned in FY 2017-18, 85,328 houses have been grounded, 45,671 houses completed, 41307 houses occupied and rest of the houses are at different stage of construction.
iii.	The cost of each housing unit is Rs. 3.68 lakh.
iv.	The State government is providing additional Rs. 1.88 lakh per house towards infrastructure for the AHP project.
v.	KMDA has been engaged as TPQMA and quality check reports are prepared and appended with Utilization Certificates at this stage. A draft Request for Proposal (RfP) for engaging an agency as TPQMA has already been prepared and is expected to be finalized shortly.
vi.	Team of six professionals engaged by ASCI, Hyderabad are supporting SUDA for SLTC presently. Request for Proposal (RfP) for engaging an agency for SLTC and CLTC has already been uploaded and is expected to be operational soon.

vii. **AHP project:** As per policy decision, all Affordable Housing in Partnership projects can be a mix of houses for different categories, but it will be eligible for Central Assistance if at least 35% of the houses in the project are for EWS category and a single project has at least 250 houses. The Developer M/s Bengal Aerotropolis Project Ltd. (BAPL) has committed to adhere to these conditions. However, the instant proposal for the AHP project with only 64 EWS houses needs relaxation of the condition by the CSMC.

C. CSMC observations:

i.	The State needs to develop housing projects under AHP and ISSR verticals of PMAY(U) as well.
ii.	The State should expedite the construction of sanctioned houses.
iii.	The State should submit HFAPoAs for all the approved cities at the earliest.
iv.	Infrastructure services such as individual water, sanitation and electricity connections need to be ensured by the State.
v.	Only eligible beneficiaries should be selected as per PMAY (U) guidelines and there should be no duplication/change in the identified beneficiaries.
vi.	TPQMA should be appointed through competitive bidding process at the earliest.
vii.	Out of 2,03,473 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 1,64,488. State to expedite all MIS entries and beneficiary attachment.
viii.	Utilization Certificates for Rs.409.57 crore are pending under PMAY (U). State should expedite submission of pending UCs.

D. CSMC Decision:

In view of the above, CSMC

- i. accorded relaxation as per the provision at para 6.4 of PMAY (U)-HFA guidelines in respect of the AHP project having less than 250 houses; and
- ii. approved Central Assistance and recommended for release of first instalment of the Central Assistance for the State of West Bengal as under:

Component	No. of Projects	No. of EWS houses	Central Assistance	1 st instalment (40 % of Central Assistance) (Rs. in lakh)	Condition(s), if any, for release of 1 st instalment
BLC (New)	28	26,540	39810.00	15924.00	Aadhaar seeded beneficiary entries in MIS of PMAY (U).
AHP	01	64	96.00	38.40	On confirmation by the State that work order has been issued.

Project-wise details are given at **Annexure VII A and VII B.**

[Handwritten signature]

10	Consideration for Central Assistance for 01 ISSR, 02 AHP, 11 AHP (PPP) and 36 BLC (New) projects submitted by State of Maharashtra (Agenda 10)
----	--

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 01 ISSR, 02 AHP, 11 AHP (PPP) and 36 BLC (New) projects submitted by State of Maharashtra. The salient details of the proposal are as under:

(Rs. in lakh)

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State and ULB share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
ISSR	01(01)	18,318	18,318	18,318.00	18,318.00	Nil	18.07.2018/ 19.07.2018
AHP	02(02)	460	460	690.00	460.00	2,524.63	
AHP (PPP)	11(09)	24,305	24,305	36,457.50	24,305.00 (ULB share – yet to be finalised)	Yet to be finalized	
BLC(New)	36(32)	9,852	9,852	14,778.00	9,908.07	32,068.83	

B. Additional information given by the State:

i.	Demand survey in 382 approved HFA towns/cities of the State is in progress.
ii.	BLC (N): Beneficiaries are being entered in MIS of PMAY (U).
iii.	Out of total 4,52,889 sanctioned, release has been made for 1,11,134 houses. Work order for construction of 40,589 houses has been given.

C. CSMC observations:

i.	The State needs to expedite the demand survey process and submit HFAPoAs for all the approved cities under the Mission at the earliest.
ii.	Grounding of houses needs to be expedited so that the construction can be completed as per schedule timeline.
iii.	Out of 4,52,889 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 20,203 only. The State should expedite all MIS entries and beneficiary attachment immediately.
iv.	Utilization Certificates for Rs. 371.58 cr. under PMAY (U) is pending. State should expedite submission of pending UCs immediately.
v.	JnNURM: More than 29,000 completed houses constructed under JNNURM may be allotted to the beneficiaries of PMAY (U) after following due procedure. State should also certify that old beneficiaries of JNNURM schemes are either not available or not

	ready to take such houses. It may also be ensured that no such house constructed before launch of PMAY (U) scheme may be allotted to any beneficiary covered under PMAY (U) scheme.
vi.	Maharashtra Government has to make extra efforts to ensure that CLSS benefits reach to larger section of society.
vii.	For AHP projects, State Government may place on record all required approvals from the concerned authorities in a time bound manner. Similarly, BIS standard and relevant provisions of NBC should be ensured in all projects. Funds for ISSR and AHP projects will be released on confirmation by State Government about selection of Developer for the project and that work order has been placed.
viii.	ISSR project: Adherence to the provision contained in para 4.8.11 of the PMAY (U) guidelines must be ensured.
ix.	The fund for ISSR project will be released when State submits another ISSR project of negative premium, where utilizing the pending fund release will make the project financially viable.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment of the Central Assistance for the State of Maharashtra as under:

Component	No. of Projects	No. of EWS houses	Central Assistance (Rs. in lakh)	1 st instalment (40%) of Central Assistance (Rs. in lakh)	Condition(s), if any, for release of 1 st instalment
ISSR	01	18318	18318.00	7327.20	(a) Considered as 'in-principle' approval. Detailed DPRs/ projects details (including project costs etc.) to be sent and subject to scrutiny reports. Release will be made after ratification by CSMC. (b) Compliance to the observations at para 10C(vii) (viii) & (ix) above; and (c) Aadhaar seeded beneficiary entries in MIS of PMAY (U).
AHP	02	460	690.00	276.00	Compliance to the observations at para 10 C(vii) above.
AHP (04) (PPP)	11	24305	36457.50	14583.00	(a) Considered as 'in-principle' approval. Detailed DPRs/ projects details (including project costs etc.) to be sent and subject to scrutiny reports. Release will be made after ratification by CSMC and (b) Compliance to the observations at para 10 C(vii) above.

BLC(New)	36	9852	14778.00	5911.20	Aadhaar seeded beneficiary entries in MIS of PMAY (U).
----------	----	------	----------	---------	--

Project-wise details are given at Annexure VIII-A, VIII-B, VIII-C and VIII-D.

11	Consideration for Central Assistance for 10 AHP, 44 BLC (N) and 98 BLC (E) projects submitted by State of Uttar Pradesh (Agenda 11)
----	---

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 10 AHP, 44 BLC (New) and 98 BLC (Enhancement) projects submitted by State of Uttar Pradesh. The salient details of the proposal areas under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State share (Rs. in lakh)	ULB Share (Rs. in lakh)	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
AHP	10(10)	5158	5158	7737.00	5158.00	12327.146	8642.09	20-22.06.2018, 18-19.07.2018/ 22.06.2018
BLC(New)	44(44)	20869	20869	31303.50	20869.00	Nil	22284.33	20.07.2018
BLC (Enhancement)	98(98)	10343	10343	15514.50	8484.04	Nil	63.14	
Total			36370	54555.00	34511.04		30989.56	

B. Additional information given by the State:

i.	The State made a budgetary provision of Rs. 3,000 crore for FY 2018-19.
ii.	1,55,087 houses have been geo-tagged.
iii.	Progress: BLC(N): Out of 2,94,531 houses sanctioned, work on 1,55,087 houses has been started and 117 houses have been completed. Construction work for AHP (33,685 houses) and BLC (E)(83,560 houses) is yet to take off
iv.	CLSS: loan have been sanctioned to the 9207 eligible beneficiaries.
v.	State Government has fixed a target of 5.20 lakh houses for the year 2018-19.
vi.	Out of 10 projects, 6 projects are proposed on land owned by Private Developer in PPP mode and 4 projects are on land belonging to Development Authorities.

C. CSMC observations:

i.	Geo-tagging of houses under construction be ensured.
ii.	The State should expedite the construction of approved projects/houses and monitor the quality of construction.

iii.	JNNURM/RAY: State Government should hand over the completed houses to the beneficiaries immediately.
iv.	Out of 4,11,776 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 3,22,739. The State should expedite all MIS entries and beneficiary attachment immediately.
v.	Utilization Certificates for Rs.209.03 cr. is pending under PMAY (U). The State should expedite submission of pending UCs immediately.
vi.	Funds for AHP projects prepared under PPP mode on private land will be released after selection of beneficiaries and issuance of work order. For remaining AHP projects funds will be released after confirmation by State that the work order has been issued.
vii.	The State should submit HFAPoAs for all the cities approved under the Mission at the earliest.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment for the State of Uttar Pradesh as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1 st instalment (40 %) of Central Assistance	Condition(s), if any, for release of 1 st instalment
AHP	10	5,158	7,737.00	3,094.80	Compliance to the observations at 11C(vi) above
BLC(New)	44	20,869	31,303.50	12,521.40	Aadhaar seeded beneficiary entries in MIS of PMAY (U).
BLC (Enhancement)	98	10,343	15,514.50	6,205.80	

Project-wise details are given at Annexure IX A, IX B and IX C.

12	Consideration for Central Assistance for 53 BLC (New) (26 on valid Patta land and 27 on Abadi Land) and 10 AHP projects submitted by State of Chhattisgarh (Agenda 12)
----	--

A. Basic Information:

The proposal for consideration of CSMC was for Central Assistance for 53 BLC (New) (26 on valid Patta land and 27 on Abadi Land) and 10 AHP projects under PMAY (U) submitted by State of Chhattisgarh. The salient details of the proposal are as under:

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance (Rs. in lakh)	State share (Rs. in lakh)	ULB share	Beneficiary contribution (Rs. in lakh)	Date of Appraisal by SLAC / approval of SLSMC
BLC (N)	53(45)	3387	3387 (1438)	5080.50	2761.94	Nil	2611.97	07.07.2018/

			with valid Patta and 1949 with Abadi land)					Minutes awaited
AHP	10 (7)	4,574	4,574	6,861.00	11,432.98	Nil	3,430.50	

B. Additional information given by the State:

i.	The Demand survey is complete in all the 168 ULBs. Final target of State as per AIP, vertical wise are: (ISSR- PPP :41,929, AHP:100,914, BLC :160,244, CLSS :63,072)
ii.	Progress: ISSR- Of the 8 projects for 5,946 houses approved earlier, no houses have been grounded so far. AHP- Out of the 63,634 houses approved in 86 projects, 47,458 are under tendering, 14,820 grounded, and 1356 completed (7,848 houses have been proposed for curtailment). BLC- Out of the 95,928 houses approved in 636 projects, 2070 houses are completed, 35,219 houses have been grounded and remaining houses are yet to start.
iii.	Out of 3387 houses proposed for sanction, 1438 beneficiaries have valid patta land and remaining 1,949 beneficiaries are residing in abadi land, wherein beneficiaries are eligible under PMAY(U) but ownership document are not available. Distribution of valid patta to the identified Abadi Patta beneficiaries is in progress.
iv.	CLSS: 1427 beneficiaries have availed interest subsidy
v.	SLTC and CLTCs are fully functional.
vi.	JNNURM/RAY: About 5815 houses under JNNURM and 130 houses under RAY are unoccupied which will be allotted soon.
vii.	Technology neutral tenders for AHP projects are being called by the State Government.

C. CSMC observations:

i.	State to furnish Minutes of the SLSMC immediately.
ii.	The State has proposed 1949 houses on Abadi land under BLC (N) vertical. State is to ensure that funds will be released to these beneficiaries once the valid patta is issued. Further, State Government will ensure clear land title to all eligible beneficiaries in the BLC (N) projects considered in this meeting and sanctioned so far in BLC vertical.
iii.	Out of 1,65,508 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 90,379. The State should expedite all MIS entries and beneficiary attachment within a month with details of beneficiaries' name, address, telephone number and email (wherever available).
iv.	Utilization Certificates for Rs. 196.74 crore are pending under PMAY (U). State should expedite submission of the pending UCs.
v.	Funds for AHP projects will be released on confirmation by State Government that work order has been issued.
vi.	The State should submit HFAPoAs for all the cities approved under the Mission at the

earliest.

D. CSMC Decision:

In view of the above, CSMC approved 'in-principle' Central Assistance and recommended for release of first instalment of the Central Assistance for the State of Chhatisgarh as under:

(Rs. in lakh)

Component	No. of Projects	No. of EWS houses	Central Assistance	1 st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1 st instalment of Central Assistance
BLC (N)	53	3387 (1438 with valid Patta and 1949 with Abadi land)	5080.50	2032.20	(a) SLSMC Minutes as per observations at 12C(i); (b) Aadhaar seeded beneficiary entries in MIS of PMAY (U)
AHP	10	4574	6861.00	2744.40	(a) SLSMC Minutes as per observations at 12C(i); (b) On receipt of compliance of 12C(v) above.
		Total	17315.41	4776.60	

Project-wise details are given at Annexure X A and X B.

13	Consideration for Central Assistance for 10 AHP and 254 BLC (New) projects submitted by the State of Madhya Pradesh (Agenda 13)
----	---

A. Basic Information:

The proposal under consideration of CSMC was for Central Assistance for 10 AHP and 254 BLC (New) projects submitted by the State of Madhya Pradesh. The salient details of the proposal are as under:

Rs. in crore

Component	No. of Projects (cities)	Total No. of houses proposed	No. of EWS houses proposed	Central Assistance	State share	ULB Share	Beneficiary contribution	Date of Appraisal by SLAC / approval of SLSMC
AHP	10(10)	4258	2225	33.375	Nil	Nil	82.679	11-12.07.2018/
BLC (New)	254 (253)	57196	57196	857.940	571.960	21.603	771.072	20.07.2018

B. Additional information given by the State:

i.	The Demand survey is complete in all the 378 cities approved under PMAY (U). The total demand assessed is 11.52 lakh.
ii.	378 JFAPs and AIPs approved by SLSMC have been submitted.
iii.	10,37,497 surveyed data have been entered in PMAY-MIS i.e. 92.88% survey entries has been made. Further 5,99,144 houses have been geo-tagged.

iv.	Progress: ISSR- Out of 2,172 houses approved in 4 projects, 960 houses are at tendering stage. AHP- Out of 1,41,373 houses approved, 17,497 houses have been completed and 83,632 houses are at different stages of construction. BLC- Out of 3,25,521 houses approved, 91,127 houses have been completed and 1,75,147 houses are at different stages of construction.
v.	CLSS: Subsidy has been availed by 11,517 beneficiaries.
vi.	SLTC & CLTC are in place and fully functional.
vii.	State Government has fixed a target of 2,47,021 houses for sanction and 5 lakh houses for completion in the year 2018-19.
viii.	Utilization Certificates for Rs.250 crore for the projects under PMAY (U) will be submitted by end of July 2018.

C. CSMC observations:

i.	The State should submit UCs pending under JNNURM and also allot 1457 houses under JNNURM and 3652 houses under RAY without any further delay.
ii.	Out of 4,690,67 houses sanctioned earlier, beneficiaries attached with valid Aadhaar are 3,24,350. The State should expedite all MIS entries and beneficiary attachment within a month.
iii.	There is considerable delay in grounding of sanctioned ISSR projects. State Government may expedite construction of these sanctioned projects as well.
iv.	Utilization Certificates for Rs. 718.41 crore are pending under PMAY (U). State should expedite submission of the pending UCs.
v.	Funds for AHP projects will be released on confirmation by State Government about selection of Developer for the project and that work order has been issued.

D. CSMC Decision:

In view of the above, the CSMC approved Central Assistance and recommended for release of first instalment of Central Assistance for the State of Madhya Pradesh as under:

(Rs. in crore)					
Component	No. of Projects	No. of EWS houses	Central Assistance	1 st instalment (40%) of Central Assistance	Condition(s), if any, for release of 1 st instalment
AHP	10	2225	33.375	13.35	Compliance to the observations at para 13 C(v)
BLC (New)	254	57196	857.940	343.176	Aadhaar seeded beneficiary entries in MIS of PMAY (U).

Project wise details are given at Annexure XI-A and XI- B.

[Handwritten signature]

The following important observations were made regarding project proposals and implementation of projects under PMAY (U). States should take note of the observations of CSMC and take further action accordingly:

- i. First instalment of Central Assistance in case of BLC/ISSR projects shall be released when all beneficiaries in the project are Aadhaar seeded. Further, the first instalment of Central Assistance in respect of ISSR and AHP projects shall be released on confirmation of the State/UT Government(s) about selection of Developer and issuance of work order. In respect of AHP projects, the 2nd instalment of Central Assistance shall be released only after Aadhaar seeding of all beneficiaries is captured in the project. Hence, claim for release of 2nd instalment of Central Assistance for a project must be submitted only after the Aadhaar seeding of all the beneficiaries in the project is completed in PMAY (U)-MIS by the State/UT Governments.
- ii. The Secretary, MoHUA directed that MIS report(s) captured in PMAY (U) may be shared with States/UTs on fortnightly basis.
- iii. It was directed that all States/UTs should saturate their total demand for sanction in the year 2018-19 itself, which would enable them to complete all the houses by 2021-22 along with UCs and completion certificates etc.
- iv. The Secretary (MoHUA) desired the States/UTs to collect data in respect of houses of EWS/LIG category which are being constructed through State sponsored schemes, Development Authorities, Housing Boards, Private Developers and Individual constructions in all statutory towns. EA/NBO will coordinate the efforts and will update regularly the progress made.
- v. The States/UTs to share good quality images of the housing for documentation of case studies. It was also advised to document success stories of the PMAY (U) projects which highlight a tangible change in the lives of the beneficiaries due to this programme.
- vi. MoHUA will document, film and disseminate the good practices through its quarterly newsletters.
- vii. The States were advised to incorporate latest technology in construction of housing units and document the same.
- viii. A robust MIS System is critical for PMAY (U) Mission. States need to constantly monitor the progress of survey data entries and linking of beneficiaries to sanctioned projects in PMAY (U)-MIS. All States/UTs to ensure that the Aadhaar details of beneficiaries with regards to their number and name is accurate while updating in MIS.
- ix. Under PMFS/DBT process, the funds would have to be transferred at every stage only through electronic mode. This may relate to PMAY(U) as under:

(a) In case of Centrally sponsored schemes:

- x. For Beneficiary Led individual house Construction (BLC) under PMAY (U), the bank account details of the beneficiaries should necessarily be mapped so that the funds can flow to the beneficiaries' bank account directly.
- xi. In the case of Affordable Housing in Partnership (AHP), the 2nd instalment to the State Government should be released only after receipt of beneficiary list with linkage of Aadhaar numbers of the beneficiaries duly certified by the State Government/ UT concerned and uploaded in the PMAY- MIS portal.

(b) In case of Central Sector Scheme:

- xii. For CLSS, the Central Assistance is deposited upfront in the loan account of the beneficiary, after the bank receives the funds from CNAs.
- xiii. State/UTs to expedite finalisation of agencies for TPQM and Social Audit as per the guidelines.
- xiv. State Level Appraisal Committee is expected to thoroughly appraise the DPRs before submitting the same to State Level Sanctioning & Monitoring Committee for approval. Combining SLAC and SLSMC meeting is not permissible as the mandate of the two bodies is distinct.
- xv. Projects such as VAMBAY, JnNURM, which have already been funded under housing schemes of GoI should not be considered for further funding under PMAY (U).
- xvi. Under BLC, all individual houses shall have to be Geo-tagged on the BHUVAN (MoHUA) application. Further, the States are advised to release funds to the beneficiary only after the beneficiary completes the construction up to foundation level through their own funds.
- xvii. It has come to notice that some individual/organizations are collecting registration money etc. from potential beneficiaries seeking dwelling units in PMAY (U). The Ministry of Housing and Urban Affairs has not authorized any individual/organization/agency to collect application/registration fee for applying for Houses in PMAY (U). Thus, no individual/agency/organization can collect any money/application fee from the beneficiary for enrolment under PMAY (U). All State Governments may also issue disclaimer to this effect in their relevant websites/advertisements etc. to stop this fraudulent activity.
- xviii. BMTPC to come out with a standard layout for BLC projects for all States/UTs. **(Action: BMTPC).**
- xix. Since Rajiv Awas Yojana (RAY) is subsumed in Pradhan Mantri Awas Yojana PMAY (U), Third Party Quality and Monitoring Agencies (TPQMA) appointed for PMAY (U) may also certify quality aspects of RAY projects.

- xx. All States/UTs should utilize the released Central funds expeditiously and submit Utilisation Certificates duly signed by competent authority in State/UT Governments as in the prescribed format given in the scheme guidelines. Parking of funds should be avoided.
- xxi. The MoHUA has formulated 'PPP Models for Affordable Housing' to enable States/UTs to facilitate private sector participation, in order to meet the growing need of affordable housing in the country. The States/UTs are advised to make use of these guidelines suitably for PPP projects on affordable housing.
- xxii. Allotment of houses in AHP and ISSR vertical of PMAY (U) should be Aadhaar enabled, provision for which has already been made in PMAY (U)-MIS.

The meeting ended with a vote of thanks to the Chair.



List of participants in the 36th meeting of Central Sanctioning & Monitoring Committee CSMC of PMAY (U) held under the chairmanship of Secretary (HUA) on 24.7.2018

1	Shri Durga Shanker Mishra, Secretary, M/o HUA.....in Chair
2	Ms. Jhanjha Tripathy, JS and FA, M/o HUA
3	Shri Amrit Abhijat, Jt. Secretary & MD (HFA), M/o HUA, Nirman Bhavan, New Delhi
4	Shri Shailendra Vikram Singh, Director IFD-II, M/o HUA, Nirman Bhavan , New Delhi.
5	Shri R.K. Gautam, Director (HFA-V), M/o HUA, Nirman Bhawan, New Delhi.
6	Shri R.S. Singh, Director, M/o HUA, Nirman Bhavan, New Delhi
7	Shri Umraw Singh, Director, NBO, Nirman Bhavan, New Delhi.
8	Shri S.C. Jana, Dy Secretary, M/o HUA, Nirman Bhavan, New Delhi
9	Shri Akhil Saxena, Dy. Secy (HFA-IV), M/o HUA, Nirman Bhawan, New Delhi.
10	Shri Rahul Mahana, US (HFA-IV), M/o HUA , Nirman Bhawan, New Delhi.
11	Shri Vinod Gupta, US (HFA-III), M/o HUA , Nirman Bhawan, New Delhi.
12	Shri Jagdish Gupta, US (HFA-I), M/o HUA , Nirman Bhawan, New Delhi.
13	Ms. Usha P Mahavir, ED (Project) HUDCO New Delhi.
14	Ms. Vinceta Rani, AGM (Proj.), HUDCO, New Delhi.
15	Shri H.T.Suresh, Executive Director, HUDCO, New Delhi.
16	Shri Pankaj Gupta, Dy Chief BMTPC, IHC Lodhi Road, New Delhi
17	Shri C.N. Jha, Dy Chief, BMTPC, IHC Lodhi Road, New Delhi
18	Shri Arvind Kumar, DC-MIS, M/o HUA, Nirman Bhavan, New Delhi.
19	Shri Praveen Suri, S. Analyst, M/o HUA, Nirman Bhawan, New Delhi
20	Shri Vikas Mishra, Mission leader, Urban Development and Housing Deptt., Madhya Pradesh.
21	Shri H.N.Gupta, Chief Engineer (Housing), Urban Development and Housing Deptt., Madhya Pradesh.
22	Shri Sanjay R.Lal, Chief Engineer, MHADA, Maharashtra.
23	Shri Sunil S. Sadhwai, MHADA, Dy. Chief Engineer, Maharashtra.
24	Shri Dilip Mugalikar, MHADA, Maharashtra.
25	Shri D.K. Meena, RUDSICO, PD (Housing), Rajasthan.
26	Shri Mukesh Tak, RUDSICO, R.M. (PMAY), Rajasthan.
27	Shri Bhavin Patel, GM, Gujarat.
28	Shri Rajendra P. Parmar, Municipal Civil Engg. , AHM, Gujarat.
29	Shri Rajiv Pandey, SUDA, Uttarakhand.
30	Shri Jagbir Singh, MIS-SLTC (PMAY), SUDA, Uttarakhand.
31	Shri Hemant Singh Rajput, SLTC, Madhya Pradesh.
32	Shri Ravi Chaturvedi, E.E., UADD, Madhya Pradesh.
33	Shri Vinay Kumar Rathi, Madhya Pradesh.
34	Ms. Falguni Mehta, PUDA, Punjab.

35	Shri Sameer Bhumkar, Chief Officer, Maharashtra.
36	Shri Yogesh, Chief Officer, Maharashtra.
37	Shri Mahendra Dave, Yavatmal Consultant, Maharashtra.
38	Shri Sunil Kumar, RUDSICO, Rajasthan.
39	Shri M.C. Katol
40	Shri Vinay Singh, Architect, Uttarakhand.
41	Shri Prashant Nantiyal, Architect, MDDA, Uttarakhand.
42	Shri Abinav Aggarwal, Addl. CEO, SUDA, Chattisgarh.
43	Shri Ravi Bhagat, CA, PUDA, Punjab.
44	Shri Karnesh Sharma, Director, Local Govt., Punjab.
45	Shri Mukesh Kumar, SLTC, UD & HD, Bihar.
46	Shri Binoda Nand Jha, Additional Secretary Cum Dy. Director, UD & HD, Bihar.
47	Shri Pandurang Pole, IAS, CEO-SRA, Maharashtra.
48	Shri Sourav, WBCS (Exe.), West Bengal.
49	Shri Anuj Rastogi, Deputy General Manager, NHB, New Delhi.
50	Shri Radhey Shyam, PMU- M/o HUA , Nirman Bhawan, New Delhi.
51	Ms. Anita Sirohiwal, Deputy Director (HFA-I), M/o HUA, Nirman Bhawan, New Delhi.
52	Shri Sushil Gupta, S.E. (HQ), PUDA, Punjab.
53	Shri S.D.Verma, A.P.D, PSULM, Punjab.
54	Shri Anuj Shrivastava, GIS Expert-SLTC, SUDA, Chattisgarh.
55	Shri J.K. Prasad, PMU- M/o HUA , Nirman Bhawan, New Delhi.
56	Ms Lavanya Gotety, CB-Coordinator, PMU- M/o HUA , Nirman Bhawan, New Delhi.
57	Shri Akash Mathur, M/o HUA , Nirman Bhawan, New Delhi.
58	Shri Manish Kumar, PMU-M/o HUA, Nirman Bhawan, New Delhi
59	Dr. Khatibullah Shiekh, PMU- M/o HUA , Nirman Bhawan, New Delhi.
60	Dr. Sunil Pareek, Regional Coordinator, PMU- M/o HUA , Nirman Bhawan, New Delhi.
61	Shri R.M. Ravi, Regional Coordinator, PMU- M/o HUA , Nirman Bhawan, New Delhi.
62	Ms. Dipti Singh, PMU- M/o HUA , Nirman Bhawan, New Delhi.
63	Ms. Pooja Gupta, PMU- M/o HUA , Nirman Bhawan, New Delhi.
64	Ms. Neha Sharma, PMU- M/o HUA , Nirman Bhawan, New Delhi.
65	Shri A.B.Kumar, PMU- Lead Engineer, M/o HUA , Nirman Bhawan, New Delhi.
66	Shri Manikandan. K.P., PMU- M/o HUA , Nirman Bhawan, New Delhi.
67	Ms. Chandana De Sarkar, PMU- M/o HUA , Nirman Bhawan, New Delhi.

Annexure II: Salient details of 12 BLA projects submitted by Bihar

Rs. in lakhs

S. No.	Name of the City/Town	No. of Beneficiaries	Beneficiary Details			Project Cost				
			General / OBC	SC	ST	Total project cost	Central Assistance	State Share	Beneficiary Share	1 st installment of Central Assistance
1	Amaipur Nagar Panchayat	148	107	41	0	725.2	222	74	429.2	88.80
2	Balia Nagar Panchayat	759	567	171	21	3916.44	1,138.50	379.5	2398.44	455.40
3	Fatulia Nagar Parishad	122	97	25	0	614.758	183	61	370.758	73.20
4	Hisua Nagar Panchayat	266	168	98	0	1332.66	399	133	800.66	159.60
5	Kanti Nagar Panchayat	1717	1142	575	0	8706.907	2,575.50	858.5	5272.907	1030.20
6	Katihar Nagar Nigam	3446	2722	567	157	17898.524	5,169.00	1723	11006.524	2067.60
7	Kishanganj Nagar Parishad	5637	4795	736	106	28743.063	8,455.50	2818.5	17469.063	3382.20
8	Naughachiya Nagar Panchayat	344	334	10	0	1701.08	516	172	1013.08	206.40
9	Nokha Nagar Panchayat	280	176	104	0	1363.72	420	140	803.72	168.00
10	Parsa Bazar Nagar Panchayat	1208	910	232	66	6007.384	1,812.00	604	3591.384	724.80
11	Rivilganj Nagar Panchayat	1035	819	107	109	5148.09	1,552.50	517.5	3078.09	621.00
12	Simri Bakhtuapur Nagar Panchayat	962	733	229	0	5207.306	1,443.00	481	3283.306	577.20
	Total	15924	12570	2895	459	81365.132	23,886.00	7962	49517.132	9554.40

[Handwritten Signature]

Annexure III-A Salient Details of 1 ISSR Project of the state of Gujarat

Rs. in lakh

Sl. No.	Name of City	No. of EWS Houses	Total Project Cost	Central Assistance @Rs. 1.00 Lakh	State Share @ 1.0 Lakh	ULB Share (Recovered from Developers)	Beneficiary Share	1st instalment (40%) of Central Assistance
1	Rajkot	300	3283.05	300.00	300.00	2683.05	0.00	120.00
Total		300	3283.05	300.00	300.00	2683.05	0.00	120.00

Chaudhary

Annexure III-B : Salient Details of 7 AHP (5 AHP, 2 AHP-PPP) projects submitted by the State of Gujarat

Sr. No.	Name of City	No. of EWS Houses	Total Project Cost	Central Assistance @1.5 @ 1.5 Lakh	State Share @ 1.5 Lakh	ULB Share	Beneficiary Share	(Rs. in Lakhs)	
								1st instalment (40%) of Central Assistance	
1	Memdavad	360	2324.55	540.00	540.00	0.00	1244.54	216.00	
2	Kalol - AUDA	224	1854.52	336.00	336.00	510.52	672.00	134.40	
3	Dehgam- AUDA	140	1218.96	210.00	210.00	378.96	420.00	84.00	
4	Amiyapur - AUDA	266	2704.29	399.00	399.00	443.29	1463.00	159.60	
5	Rajkot	1694	14545.74	2541.00	2541.00	2736.74	6727.00	1016.40	
Total - A (AHP)		2684	22648.06	4026.00	4026.00	4069.51	10526.54	1610.40	
7	Ahmedabad	35099	438737.50	52648.50	0.00	0.00	386089.00	21059.40	
8	Surat	7434	79208.93	11151.00	0.00	0.00	68057.93	4460.40	
Total - B (AHP-PPP)		42533	5,17,946.43	63,799.50	0.00	0.00	4,54,146.93	25,519.80	

Arvind

Annexure III-C_Salient details of 64 BLC (New) projects submitted by Gujarat :

(Rs. in Lakhs)

Sr. No.	Name of City	No. of EWS Houses	Total Project Cost	Central Assistance @1.5 Lakh	State Share @ 2.0605 Lakh	ULB Share	Beneficiary Share	1st instalment (40%) of Central Assistance
1	Bhavnagar (Phase -IV)	99	459.59	148.50	203.99	0.00	107.10	59.40
2	Rajkot (Phase -III)	25	95.26	37.50	51.51	0.00	6.25	15.00
3	Rajkot (Phase -IV)	149	718.99	223.50	307.01	0.00	188.48	89.40
4	Rajkot (Phase -V)	20	115.31	30.00	41.21	0.00	44.10	12.00
5	Dhanera	205	898.08	307.50	422.40	0.00	168.18	123.00
6	Bhabhar	450	1962.65	675.00	927.23	0.00	360.43	270.00
7	Thara	400	1744.64	600.00	824.20	0.00	320.44	240.00
8	Bayad	150	653.33	225.00	309.08	0.00	119.26	90.00
9	Padra (Phase -II)	92	355.66	138.00	189.57	0.00	28.09	55.20
10	Karjan (Phase -II)	84	324.73	126.00	173.08	0.00	25.65	50.40
11	Kaalol	50	207.04	75.00	103.03	0.00	29.02	30.00
12	Vapi (Phase -III)	225	850.01	337.50	463.61	0.00	48.90	135.00
13	Borsad	314	1253.1	471.00	647.00	0.00	135.10	188.40
14	Kheralu	28	107.24	42.00	57.69	0.00	7.55	16.80
15	Unjha	72	284.18	108.00	148.36	0.00	27.82	43.20
16	Prantij	116	463.26	174.00	239.02	0.00	50.24	69.60
17	Lathi	90	414.94	135.00	185.45	0.00	94.50	54.00
18	Talala	47	215.75	70.50	96.84	0.00	48.41	28.20
19	Vanthli	60	272.7	90.00	123.63	0.00	59.07	36.00
20	Gondal	618	2795.29	927.00	1273.39	0.00	594.90	370.80
21	Botad (Phase -I)	118	449.63	177.00	243.14	0.00	29.49	70.80
22	Botad (Phase -II)	200	762.1	300.00	412.10	0.00	50.00	120.00
23	Palitana	182	693.51	273.00	375.01	0.00	45.50	109.20
24	Palitana (Phase -II)	120	457.26	180.00	247.26	0.00	30.00	72.00

Minutes of the 36th CSMC/24.07.2018

25	Palitana (Phase-III)	51	194.33	76.50	105.09	0.00	12.74	30.60
26	Shihor	202	769.72	303.00	416.22	0.00	50.50	121.20
27	Shihor (Phase-II)	41	156.23	61.50	84.48	0.00	10.25	24.60
28	Vallbhipar	69	262.92	103.50	142.17	0.00	17.25	41.40
29	Navsari (Phase-IV)	102	407.44	153.00	210.17	0.00	44.27	61.20
30	Bilimora (Phase-II)	102	406.32	153.00	210.17	0.00	43.15	61.20
31	Pardi (Phase-IV)	112	441.77	168.00	230.78	0.00	42.99	67.20
32	Urnargau	98	375.18	147.00	201.93	0.00	26.25	58.80
33	Devgadbaria	107	399.67	160.50	220.47	0.00	18.70	64.20
34	Sahera	105	397.75	157.50	216.35	0.00	23.90	63.00
35	Lunavada	108	429.27	162.00	222.53	0.00	44.74	64.80
36	Jam Jodipur	90	506.82	135.00	185.45	0.00	186.38	54.00
37	Sikka	66	303.64	99.00	135.99	0.00	68.65	39.60
38	Palanpur (Phase-III)	500	2186.32	750.00	1030.25	0.00	406.07	300.00
39	Dhanera (Phase-II)	200	874.57	300.00	412.10	0.00	162.47	120.00
40	Talod (Phase-II)	108	470.06	162.00	222.53	0.00	85.53	64.80
41	Tharad (Phase-III)	200	876.22	300.00	412.10	0.00	164.12	120.00
42	Thara (Phase-II)	200	873.99	300.00	412.10	0.00	161.89	120.00
43	Bhabhar (Phase-II)	300	1311.47	450.00	618.15	0.00	243.32	180.00
44	Gandhidham	160	722.76	240.00	329.68	0.00	153.08	96.00
45	Anjar	90	404.3	135.00	185.45	0.00	83.86	54.00
46	Bhachau	335	1502.9	502.50	690.27	0.00	310.13	201.00
47	Rapar	200	892.82	300.00	412.10	0.00	180.72	120.00
48	Vyara (Phase-II)	77	347.93	115.50	158.66	0.00	73.77	46.20
49	Dhrol (Phase-II)	134	618.36	201.00	276.11	0.00	141.25	80.40
50	Kalawad (Phase-II)	208	956.36	312.00	428.58	0.00	215.78	124.80
51	ChhoraUdepur	102	403.78	153.00	210.17	0.00	40.61	61.20
52	Santrampur	117	453.82	175.50	241.08	0.00	37.24	70.20
53	Sahera (Phase-II)	152	579.85	228.00	313.20	0.00	38.65	91.20

Minutes of the 36th CSMC/24.07.2018



54	Amreli	129	594.75	193.50	265.80	0.00	135.45	77.40
55	Karamsad	71	274.35	106.50	146.30	0.00	21.55	42.60
56	Kheda	100	386.62	150.00	206.05	0.00	30.57	60.00
57	Barwala	100	435.46	150.00	206.05	0.00	79.41	60.00
58	Godhara	100	397	150.00	206.05	0.00	40.95	60.00
59	Dabhoi (Phase-II)	192	742.26	288.00	395.62	0.00	58.64	115.20
60	Kheralu (Phase-II)	84	333.04	126.00	173.08	0.00	33.96	50.40
61	Harij (Phase-II)	409	1614.31	613.50	842.74	0.00	158.07	245.40
62	Jhalod	80	309.34	120.00	164.84	0.00	24.50	48.00
63	Gariadhar	188	718.37	282.00	387.37	0.00	49.00	112.80
64	Khanbhaliya	76	337.32	114.00	156.60	0.00	216.61	45.60
Total		9,779	41,223.64	14,668.50	20,149.63	0.00	6,555.40	5,867.40

Amr

Annexure IV-A : Salient details of 111 BLC (New) projects submitted by Punjab

(Rs. in Lakhs)

Sr. No.	District	City	BLC (NEW)					
			No. of Houses	Project Cost (In Rs. Lakh)	Central Assistance @Rs. Lakh	State Share @Rs. 0.25 Lakh	Beneficiary @Rs beneficiary	Share 1st Instalment 40%
1	Sangrur	Ahmedgarh	45	138.51	67.50	11.25	59.76	27.00
2	Sangrur	Amargarh	28	86.18	42.00	7.00	37.18	16.80
3	Sirhind	amloh	8	24.62	12.00	2.00	10.62	4.80
4	Bathinda	Balianwali	13	40.01	19.50	3.25	17.26	7.80
5	Mansa	Bareta	117	360.13	175.50	29.25	155.38	70.20
6	Muktsar	Bariwala	15	46.17	22.50	3.75	19.92	9.00
7	Barnala	Barnala	29	89.26	43.50	7.25	38.51	17.40
8	Sirhind	Bassi pathana	3	9.23	4.50	0.75	3.98	1.80
9	Bathinda	Bathinda	25	76.95	37.50	6.25	33.20	15.00
10	Barnala	Bhadaur	73	224.69	109.50	18.25	96.94	43.80
11	Patiala	Bhadson	4	12.31	6.00	1.00	5.31	2.40
12	Sangrur	Bhawanigarh	10	30.78	15.00	2.50	13.28	6.00
13	Mansa	Bhikhi	7	21.55	10.50	1.75	9.30	4.20
14	Bathinda	Bhucho Mandi	7	21.55	10.50	1.75	9.30	4.20
15	Mansa	Budhlada (Phase 2)	40	123.12	60.00	10.00	53.12	24.00
16	Bathinda	Chauke	39	120.04	58.50	9.75	51.79	23.40
17	Sangrur	cheema	30	92.34	45.00	7.50	39.84	18.00

18	Barnala	Dhanaula	50	153.90	75.00	12.50	66.40	30.00
19	Sangrur	Dhuri	7	21.55	10.50	1.75	9.30	4.20
20	Sangrur	Dirba	24	73.87	36.00	6.00	31.87	14.40
21	Ludhiana	Doraha	17	52.33	25.50	4.25	22.58	10.20
22	Faridkot	Faridkot	15	46.17	22.50	3.75	19.92	9.00
23	Patiala	Ghagga	20	61.56	30.00	5.00	26.56	12.00
24	Patiala	Ghanaur	3	9.23	4.50	0.75	3.98	1.80
25	Muktsar	Gidderbaha (Ph. 2)	14	43.09	21.00	3.50	18.59	8.40
26	Sirhind	Gobindgarh	9	27.70	13.50	2.25	11.95	5.40
27	Bathinda	Goniana	27	83.11	40.50	6.75	35.86	16.20
28	Barnala	Handiaya	15	46.17	22.50	3.75	19.92	9.00
29	Ludhiana	Jagraon	6	18.47	9.00	1.50	7.97	3.60
30	Faridkot	Jaito	70	215.46	105.00	17.50	92.96	42.00
31	Mansa	Joga	84	258.55	126.00	21.00	111.55	50.40
32	Sangrur	Khanauri	2	6.16	3.00	0.50	2.66	1.20
33	Ludhiana	Khanna	33	101.57	49.50	8.25	43.82	19.80
34	Bathinda	Kot Fatta	1	3.08	1.50	0.25	1.33	0.60
35	Bathinda	Kot Shamir	24	73.87	36.00	6.00	31.87	14.40
36	Bathinda	Kotha guru	48	147.74	72.00	12.00	63.74	28.80
37	Faridkot	Kotkapura	32	98.50	48.00	8.00	42.50	19.20
38	Bathinda	Lehra Mohabbat	13	40.01	19.50	3.25	17.26	7.80
39	Sangrur	Lehragaga	10	30.78	15.00	2.50	13.28	6.00
40	Sangrur	Longowal	18	55.40	27.00	4.50	23.90	10.80

19

41	Sangrur	Malerkotla (Phase 2)	76	233.93	114.00	19.00	100.93	45.60
42	Ludhiana	maloud	8	24.62	12.00	2.00	10.62	4.80
43	Muktsar	Malout (Phase 2 - Enh only)	0	0.00	0.00	0.00	0.00	0.00
44	Bathinda	Maluka	14	43.09	21.00	3.50	18.59	8.40
45	Mansa	Mansa	43	132.35	64.50	10.75	57.10	25.80
46	Bathinda	Mehraj	15	46.17	22.50	3.75	19.92	9.00
47	Sangrur	Moonak	2	6.16	3.00	0.50	2.66	1.20
48	Muktsar	Muktsar (Phase 2)	5	15.39	7.50	1.25	6.64	3.00
49	Ludhiana	Mullanpur Dakha	18	55.40	27.00	4.50	23.90	10.80
50	Patiala	Nabha	16	49.25	24.00	4.00	21.25	9.60
51	Patiala	Patiala(Corp.)	19	58.48	28.50	4.75	25.23	11.40
52	Patiala	Patran	2	6.16	3.00	0.50	2.66	1.20
53	Patiala	Rajpura	21	64.64	31.50	5.25	27.89	12.60
54	Bathinda	Raman	16	49.25	24.00	4.00	21.25	9.60
55	Bathinda	Rampura	3	9.23	4.50	0.75	3.98	1.80
56	Bathinda	Rampura phul	10	30.78	15.00	2.50	13.28	6.00
57	Ludhiana	Sahnewal	20	61.56	30.00	5.00	26.56	12.00
58	Patiala	Samana	47	144.67	70.50	11.75	62.42	28.20
59	Patiala	Sanaur	13	40.01	19.50	3.25	17.26	7.80
60	Sangrur	Sangrur	14	43.09	21.00	3.50	18.59	8.40
61	Sirhind	Sirhind	13	40.01	19.50	3.25	17.26	7.80
62	Sangrur	Sunam	14	43.09	21.00	3.50	18.59	8.40

63	Bathinda	Talwandi Sabo	21	64.64	31.50	5.25	27.89	12.60
64	Barnala	Tapa	59	181.60	88.50	14.75	78.35	35.40
65	Jalandhar	Adampur	20	61.56	30.00	5.00	26.56	12.00
66	Jalandhar	Alawalpur	11	33.86	16.50	2.75	14.61	6.60
67	Amritsar	Amritsar	224	689.47	336.00	56.00	297.47	134.40
68	Rup Niggar	Anandpur Sahib	8	24.62	12.00	2.00	10.62	4.80
69	Moga	Badhni Kalan	7	21.55	10.50	1.75	9.30	4.20
70	Moga	Bagha Purana	11	33.86	16.50	2.75	14.61	6.60
71	Nawan Shahr	Balachaur	2	6.16	3.00	0.50	2.66	1.20
72	Nawan Shahr	Banga	43	132.35	64.50	10.75	57.10	25.80
73	Tarn Taran	Bhikhiwind	6	18.47	9.00	1.50	7.97	3.60
74	Jalandhar	Bhogpur	12	36.94	18.00	3.00	15.94	7.20
75	Kapurthala	Bhulath	3	9.23	4.50	0.75	3.98	1.80
76	Jalandhar	Bilga	17	52.33	25.50	4.25	22.58	10.20
77	Rup Nagar	Chamkaur Sahib	3	9.23	4.50	0.75	3.98	1.80
78	S.A.S. Nagar	Dera Bassi	4	12.31	6.00	1.00	5.31	2.40
79	Kapurthala	Dhilwan	7	21.55	10.50	1.75	9.30	4.20
80	Firozpur	Firozpur	33	101.57	49.50	8.25	43.82	19.80
81	Firozpur	Guru Har Sahai	15	46.17	22.50	3.75	19.92	9.00
82	Jalandhar	Jalandhar	22	67.72	33.00	5.50	29.22	13.20
83	Amritsar	Jandiala Guru	12	36.94	18.00	3.00	15.94	7.20
84	Kapurthala	Kapurthala	24	73.87	36.00	6.00	31.87	14.40
85	S.A.S. Nagar	Kharar	3	9.23	4.50	0.75	3.98	1.80

M

86	Tarn Taran	Khem Karan	8	24.62	12.00	2.00	10.62	4.80
87	Moga	Kot Ise Khan	14	43.09	21.00	3.50	18.59	8.40
88	S.A.S. Nagar	Kurali	2	6.16	3.00	0.50	2.66	1.20
89	S.A.S. Nagar	Lalru	7	21.55	10.50	1.75	9.30	4.20
90	Jalandhar	Lohian Khass	1	3.08	1.50	0.25	1.33	0.60
91	Firozpur	Makhu	21	64.64	31.50	5.25	27.89	12.60
92	Firozpur	Mallanwala	7	21.55	10.50	1.75	9.30	4.20
93	Firozpur	Mudki	24	73.87	36.00	6.00	31.87	14.40
94	Kapurthala	Nadala	20	61.56	30.00	5.00	26.56	12.00
95	Rup Nagar	Nangal	5	15.39	7.50	1.25	6.64	3.00
96	Nawan Shahr	Nawanshahr	20	61.56	30.00	5.00	26.56	12.00
97	S.A.S. Nagar	Naya Gaon	1	3.08	1.50	0.25	1.33	0.60
98	Moga	Nihal Singh Wala	24	73.87	36.00	6.00	31.87	14.40
99	Jalandhar	Nurmahal	17	52.33	25.50	4.25	22.58	10.20
100	Pathankot	Pathankot (Phase -2)	2	6.16	3.00	0.50	2.66	1.20
101	Tarn Taran	Patti	56	172.37	84.00	14.00	74.37	33.60
102	Kapurthala	Phagwara	9	27.70	13.50	2.25	11.95	5.40
103	Nawan Shahr	Rahon	6	18.47	9.00	1.50	7.97	3.60
104	Amritsar	Raja Sansi	11	33.86	16.50	2.75	14.61	6.60
105	Amritsar	Randias	1	3.08	1.50	0.25	1.33	0.60
106	Amritsar	Rayya	8	24.62	12.00	2.00	10.62	4.80
107	S.A.S. Nagar	S.A.S. Nagar	1	3.08	1.50	0.25	1.33	0.60
108	Kapurthala	Sultanpur Lodhi	7	21.55	10.50	1.75	9.30	4.20

109	Firozpur	Talwandi Bhai	8	24.62	12.00	2.00	10.62	4.80
110	Tarn Taran	Tarn Taran	30	92.34	45.00	7.50	39.84	18.00
111	S.A.S. Nagar	Zirakpur	1	3.08	1.50	0.25	1.33	0.60
TOTAL			2,302	7,085.582	3,453.00	575.50	3,057.082	1,381.20

by

Annexure IV-B : Salient details of 38 BLC (E) projects submitted by Punjab

(Rs. in Lakhs)

Sr. No.	District	City	BLC (Enhancement)					
			No. of validated Beneficiaries	Cost of Project (In Rs. Lakh)	Central Assistance (In Rs. Lakh)	State Share (In Rs. Lakh)	Share Beneficiaries (In Rs. Lakh)	1st Instalment 40% (In Rs. Lakh)
1	Bathinda	Balianwali	8	8.11	8.11	NIL	NIL	3.24
2	Barnala	Barnala	3	2.87	2.87	NIL	NIL	1.15
3	Sirhind	Bassi pathana	1	0.71	0.71	NIL	NIL	0.28
4	Barnala	Bhadaur	3	3.00	3.00	NIL	NIL	1.20
5	Sangrur	cheema	1	0.71	0.71	NIL	NIL	0.28
6	Barnala	Dhanaula	2	2.12	2.12	NIL	NIL	0.85
7	Ludhiana	Doraha	1	1.08	1.08	NIL	NIL	0.43
8	Patiala	Ghagga	2	2.12	2.12	NIL	NIL	0.85
9	Muktsar	Gidderbaha (Phase 2)	7	7.20	7.20	NIL	NIL	2.88
10	Bathinda	Goniana	3	3.05	3.05	NIL	NIL	1.22
11	Ludhiana	Jagraon	1	1.08	1.08	NIL	NIL	0.43
12	Faridkot	Jaito	6	5.72	5.72	NIL	NIL	2.29
13	Sangrur	Khanauri	2	1.76	1.76	NIL	NIL	0.70
14	Ludhiana	Khanna	2	2.16	2.16	NIL	NIL	0.87
15	Bathinda	Kot Shamir	5	5.33	5.33	NIL	NIL	2.13
16	Bathinda	Kotha guru	10	9.53	9.53	NIL	NIL	3.81

291

17	Faridkot	Kotkapura	1	0.71	0.71	NIL	NIL	0.28
18	Muktsar	Malout (Phase 2 - Enh only)	4	4.33	4.33	NIL	NIL	1.73
19	Bathinda	Maluka	1	1.08	1.08	NIL	NIL	0.43
20	Mansa	Mansa	4	4.20	4.20	NIL	NIL	1.68
21	Bathinda	Mehraj	4	4.16	4.16	NIL	NIL	1.66
22	Muktsar	Muktsar (Phase 2)	5	5.04	5.04	NIL	NIL	2.01
23	Ludhiana	Sahnewal	1	1.08	1.08	NIL	NIL	0.43
24	Patiala	Sanaur	1	1.08	1.08	NIL	NIL	0.43
25	Barnala	Tapa	5	5.41	5.41	NIL	NIL	2.16
26	Amritsar	Amritsar	27	24.92	24.92	NIL	NIL	9.97
27	Nawau Shahr	Banga	5	4.54	4.54	NIL	NIL	1.82
28	Rup Nagar	Chamkaur Sahib	1	1.04	1.04	NIL	NIL	0.42
29	Kapurthala	Dhilwan	3	2.63	2.63	NIL	NIL	1.05
30	Amritsar	Jandiala Guru	1	0.71	0.71	NIL	NIL	0.28
31	Kapurthala	Kapurthala	8	8.16	8.16	NIL	NIL	3.26
32	Tarn Taran	Khem Karan	1	0.88	0.88	NIL	NIL	0.35
33	S.A.S. Nagar	Lalru	1	0.91	0.91	NIL	NIL	0.36
34	Jalandhar	Lohian Khass	3	2.47	2.47	NIL	NIL	0.99
35	Kapurthala	Nadala	2	1.92	1.92	NIL	NIL	0.77
36	Tarn Taran	Patti	2	1.75	1.75	NIL	NIL	0.70
37	Amritsar	Raja Sansi	1	0.88	0.88	NIL	NIL	0.35
38	Kapurthala	Sultanpur Lodhi	2	2.08	2.08	NIL	NIL	0.83
		TOTAL	140	136.549	136.55			54.62

Minutes of the 36th CSMC/24.07.2018

hdf

Annexure V-A: Salient Details of 29 BLC (New) Projects submitted by Rajasthan

Sr. No.	Name of City	No. of EWS Houses	Total Project Cost	Central Assistance (Rs. 1.5 L)	State Share	Beneficiary Share	ULB Share	Rs. in lakhs	
								1st instalment (40%) of Central Assistance	
1	Jodhpur	2961	12909.96	4441.5	0	8468.46	0	1776.6	
2	Shaipura (Bhilwara)	80	348.8	120	0	228.8	0	48	
3	Gangapur	28	122.08	42	0	80.08	0	16.8	
4	Mandalgahr	41	178.76	61.5	0	117.26	0	24.6	
5	Siri Dungargarh	11	47.96	16.5	0	31.46	0	6.6	
6	Begun	30	130.8	45	0	85.8	0	18	
7	Siri Vijayanagar	9	39.24	13.5	0	25.74	0	5.4	
8	Kuchera	10	43.6	15	0	28.6	0	6	
9	Mundwa	18	78.48	27	0	51.48	0	10.8	
10	Sadri	6	26.16	9	0	17.16	0	3.6	
11	Reengus	139	606.04	208.5	0	397.54	0	83.4	
12	Malpura	11	47.96	16.5	0	31.46	0	6.6	
13	Salumber	30	130.8	45	0	85.8	0	18	
14	Viratnagar	560	2441.6	840	0	1601.6	0	336	
15	Shahpura (Jaipur)	329	1434.44	493.5	0	940.94	0	197.4	
16	Khairthal	306	1334.16	459	0	875.16	0	183.6	
17	Rajgarh (Alwar)	786	3426.96	1179	0	2247.96	0	471.6	
18	Vijaynagar	10	43.6	15	0	28.6	0	6	
19	Ratannagar	38	165.68	57	0	108.68	0	22.8	
20	Rajaldesar	12	52.32	18	0	34.32	0	7.2	
21	Taranagar	45	196.2	67.5	0	128.7	0	27	

22	Sanchore	558	2432.88	837	0	1595.88	0	334.8
23	Bhinmal	167	728.12	250.5	0	477.62	0	100.2
24	Pratapgarh	8	34.88	12	0	22.88	0	4.8
25	Pipar City	2	8.72	3	0	5.72	0	1.2
26	Padampur	23	100.28	34.5	0	65.78	0	13.8
27	Sangod	24	104.64	36	0	68.64	0	14.4
28	Mangrol	6	26.16	9	0	17.16	0	3.6
29	Sagwara	60	261.6	90	0	171.6	0	36
Total		6,308	27,502.88	9,462	0	18,040.88	0	3,784.80

HA

Annexure V-B: Salient Details of 18 BLC (E) Projects submitted by Rajasthan

Sr. No.	Name of City	No. of EWS Houses	Total Project Cost	Central Assistance (Rs. 15.1)	State Share (Rs. 0.0)	Beneficiary Share	ULB Share	Rs. in lakhs	
								1st instalment (40%) of Central Assistance	
1	Jodhpur	707	1790.52	1060.5	0	730.02	0	424.2	
2	Shahpura (Bhilwara)	9	23.81	13.5	0	10.31	0	5.4	
3	Gangapur	1	3.24	1.5	0	1.74	0	0.6	
4	Kuchera	3	9.72	4.5	0	5.22	0	1.8	
5	Mundwa	7	24.43	10.5	0	13.93	0	4.2	
6	Sadri	21	54.47	31.5	0	22.97	0	12.6	
7	Reengus	87	242.73	130.5	0	112.23	0	52.2	
8	Malpura	11	31.16	16.5	0	14.66	0	6.6	
9	Viratnagar	53	184.97	79.5	0	105.47	0	31.8	
10	Shahpura (Jaipur)	29	96.8	43.5	0	53.3	0	17.4	
11	Khairthal	477	1644.37	715.5	0	928.87	0	286.2	
12	Rajgath (Alwar)	443	1537.59	664.5	0	873.09	0	265.8	
13	Vijaynagar	8	27.92	12	0	15.92	0	4.8	
14	Sanchoe	8	24.26	12	0	12.26	0	4.8	
15	Bhinmal	7	19.61	10.5	0	9.11	0	4.2	
16	Pratnagath	2	8.67	3	0	5.67	0	1.2	
17	Pipar City	3	8.57	4.24	0	4.33	0	1.7	
18	Sangod	32	144.88	43.38	0	101.5	0	17.35	
	Total	1908	5877.72	2857.12	0	3020.6	0	1142.848	

3

Annexure V-C: Salient Details of 2 AHP projects submitted by Rajasthan

(Rs. in lakhs)

S. No.	Name of City	Total No. of Dwelling Units					No. of EWS DUs		Project Cost	Central Share	State Share	ULB Share	EWS Beneficiary Share	Per DU EWS Share (In Lakhs)	1 st Instalment 40% of Central assistance
		Commercial Space (In M2)	MIG	LIG	EWS	Total	Slum	Non-Slum							
1	Jaisalmer	-	-	0	256	256	-	256	1587.18	384.00	0	93.06	798.72	3.12	153.60
2	Jalore	-	-	96	128	224	-	128	1635.48	192.00	0	80.89	399.36	3.12	76.80
	Total				384				3222.66	576.00		173.95	1198.08		230.40

hd

Annexure VI A: Salient Details of 14 BLC (New) Projects submitted by Uttarakhand

Rs. in lakhs

Sr. No.	Name of City	No. of EWS Houses	Total Project Cost	Central Assistance (Rs. 1.5 L)	State Share	Beneficiary Share	ULB Share	1st instalment (40%) of Central Assistance
1	Kapkot	06	24.12	9.00	3.00	12.12	0.00	3.60
2	Dotwala	48	165.12	72.00	24.00	69.12	0.00	28.80
3	Manglor	14	48.16	21.00	7.00	20.16	0.00	8.40
4	Kotdwar	79	271.76	118.50	39.50	113.76	0.00	47.40
5	Barkot	37	162.06	55.50	18.50	88.06	0.00	22.20
6	Naugaon	32	138.56	48.00	16.00	74.56	0.00	19.20
7	Chinyalisaur	270	1169.10	405.00	135.00	629.10	0.00	162.00
8	Pokhari	55	238.15	82.50	27.50	128.15	0.00	33.00
9	Haldwani	27	95.31	40.50	13.50	41.31	0.00	16.20
10	Nanakmatta	3	10.59	4.50	1.50	4.59	0.00	1.80
11	Bajpur	259	914.27	388.50	129.50	396.27	0.00	155.40
12	Berainag	21	84.42	31.50	10.50	42.42	0.00	12.60
13	Champawat	6	24.12	9.00	3.00	12.12	0.00	3.60
14	Kichha	28	96.32	42.00	14.00	40.32	0.00	16.80
		885	3442.06	1327.5	442.50	1672.06	0.0	531.00

kg

Annexure VI- B: Salient Details of 2 AHP Projects submitted by Uttarakhand

Rs. in lakhs

Sl. No.	Name of City	Total No. of Dwelling Units				No. of EWS DUs	Total Project Cost	Cost of EWS Houses					
		MIG	LIG	EWS	Total			Total	Central Assistance	State Share	Implementing Agency Share	Beneficiary Share	1st Instalment 40% of Central Assistance
1	Dehradun (Dhaullas)	168	0	240	408	240	6756.66	1956.00	360.00	240.00	276.00	1080.00	144.00
2	Dehradun (Utrara Awas Yojna)	711	200	868	1779	868	18285.8	5601.46	1302.00	868.00	393.46	3038.00	520.80
Total		879	200	1108	2187	1108	25042.46	7557.46	1662.00	1108.00	669.46	4118.00	664.80

104

Annexure VII-A: Details of 28 Projects in BLC (N) submitted by the West Bengal

Rs. in lakhs

Sl. No.	Name of the ULBs	No. of DUs proposed	Central Assistance	State Share	Beneficiary Contribution	ULB Share for ID	Total Project Cost	1st instalment of Central Assistance
1	Alipurdwar	1900	2850.00	4016.60	475.00	349.60	7691.20	1140.00
2	Bahurghat	1700	2550.00	3593.80	425.00	312.80	6881.60	1020.00
3	Bhadreswar	1000	1500.00	2114.00	250.00	184.00	4048.00	600.00
4	Burdwan	800	1200.00	1691.20	200.00	147.20	3238.40	480.00
5	Chandernagore MC	1900	2850.00	4016.60	475.00	349.60	7691.20	1140.00
6	Contai	1000	1500.00	2114.00	250.00	184.00	4048.00	600.00
7	Dalkhola	445	667.50	940.73	111.25	81.88	1801.36	267.00
8	Darjeeling	881	1321.50	2537.72	220.25	194.26	4273.73	528.60
9	Diamond Harbour	1200	1800.00	2536.80	300.00	220.80	4857.60	720.00
10	Domkal	418	627.00	883.65	104.50	76.91	1692.06	250.80
11	Egra	500	750.00	1057.00	125.00	92.00	2024.00	300.00
12	Guskara	490	735.00	1035.86	122.50	90.16	1983.52	294.00
13	Jalpaiguri	1000	1500.00	2114.00	250.00	184.00	4048.00	600.00
14	Jhargram	757	1135.50	1600.30	189.25	139.29	3064.34	454.20
15	Kaliaganj	1308	1962.00	2765.11	327.00	240.67	5294.78	784.80
16	Mal	960	1440.00	2029.44	240.00	176.64	3886.08	576.00

17	Mathabhanga	760	1140.00	1606.64	190.00	139.84	3076.48	456.00
18	Mekhliganj	400	600.00	845.60	100.00	73.60	1619.20	240.00
19	Murshidabad	548	822.00	1158.47	137.00	100.83	2218.30	328.80
20	Nabadwip	1563	2344.50	3304.18	390.75	287.59	6327.02	937.80
21	Paribati	1541	2311.50	3257.67	385.25	283.54	6237.97	924.60
22	Panskura	1000	1500.00	2114.00	250.00	184.00	4048.00	600.00
23	Ranaghat	1055	1582.50	2230.27	263.75	194.12	4270.64	633.00
24	Rishra	1042	1563.00	2202.79	260.50	191.73	4218.02	625.20
25	Samthia	900	1350.00	1902.60	225.00	165.60	3643.20	540.00
26	South Dumdum	372	558.00	786.41	93.00	68.45	1505.86	223.20
27	Taherpur	500	750.00	1057.00	125.00	92.00	2024.00	300.00
28	Taki	600	900.00	1268.40	150.00	110.40	2428.80	360.00
	TOTAL	26540	39,810.00	56,780.85	6,635.00	4,915.52	108,141.36	15,924.00

BY

Annexure VII-B: Details of 1 AHP Project submitted by the West Bengal

Rs. in lakhs

S. No.	Name of the ULBs	No. of DUs proposed	Central Assistance	State Share	Beneficiary Contribution	ULB Share for ID	Total Project Cost	1st instalment of Central Assistance
1	Kamarhati	64	96.00	299.30	16.00	16.00	427.30	38.40
	TOTAL	64	96.00	299.30	16.00	16.00	427.30	38.40

5

Annexure VII - A: Salient details of 1 ISSR project submitted by the State Government of Maharashtra

Rs. in lakhs

Sl. No.	Project Name	ULB / IA	EWS DUs	Central Assistance Share	GoM Share	EWS Project Cost	Implementing Agency Share	Beneficiary Share	1st Installment 40%
1	Proposals of SRA Pune under ISSR <ul style="list-style-type: none"> • LOI issued & working progress- 3612 T/s • Beneficiaries identified statutory notification is in progress and eligible - 7805 T/s • Number of tenements considered as per new policy at cost- 6901 T/s 	SRA Pune	18318	18318.00	18,318.00	To be furnished	-	-	7,327.20
Total			18,318	18,318.00	-		-		7,327.20

Am

Annexure VII - B: Salient details of 2 AHP project submitted by the State Government of Maharashtra

Rs. in lakhs

Sl. No.	Project Name	City Name	ULB /IA	EWS DUs	EWS Project Cost	Central Assistance Share	GoM Share	Beneficiary Share	1st Instalment 40%
1	Construction of 96 EWS , 6 MIG, 40 Shops & 1 Office Tenements at F.P.No. 109,110 at SAVEDI, Ahmednagar Dist. Ahmednagar	Ahmednagar	Nashik Board, MHADA	96	1,277.24	144.00	96.00	1,037.24	57.60
2	Construction of 364 EWS DU's on F.S. No. 806 at Katol	Katol	Katol Municipal Council	364	2,397.39	546.00	364.00	1,487.39	218.40
		Total		460	3,674.63	690.00	460.00		276.00

(Signature)

Annexure VII - C: Salient details of 11 AHP (PPP) project submitted by the State Government of Maharashtra

Rs. in lakhs

Sl. No.	Project Name	City Name	ULB / IA	EWS DUs	EWS Project Cost	Central Assistance Share	GoM Share	ULB/Implementing share	Beneficiary share	1st Instalment 40%
1	Construction of 1625 EWS DUs under PPP on private land at Gorewada, Dist. Nagpur	Gorewada	Nagpur board & Ganesh Builders Ltd. Nagpur	1625	To be furnished	2,437.50	1,625.00	To be finalised	To be finalised	975.00
2	Construction of 905 EWS DUs under PPP on private land at Shankarpur Dist. Nagpur	Shankarpur	Nagpur board & Ganesh Builders Ltd. Nagpur	905	To be furnished	1,357.50	905.00	To be finalised	To be finalised	543.00
3	Construction of 1405 EWS DUs under PPP on private land at Chikhali (Khand) Dist. Nagpur	Chikhali (Khand)	Nagpur board & Ganesh Builders Ltd. Nagpur	1405	To be furnished	2,107.50	1,405.00	To be finalised	To be finalised	843.00
4	Construction of 800 EWS DUs under PPP on private land at Butibori Dist. Nagpur	Butibori	Nagpur board & Ganesh Builders Ltd. Nagpur	800	To be furnished	1,200.00	800.00	To be finalised	To be finalised	480.00
5	Construction of 5100 EWS DUs under PPP on private land at Vadval and Devnave, near to Khanav tal. Khalapur Dist. Raigad	Khalapur	Konkan Board & Quick Space reality & M/s Adlabs Entertainment Ltd.	5100	To be furnished	7,650.00	5,100.00	To be finalised	To be finalised	3,060.00
6	Construction of 5010 EWS DUs under PPP on private land at Khopoli Dist. Raigad	Khopoli	Konkan Board & Quick Space reality & M/s Shrem Construction Pvt. Ltd.	5010	To be furnished	7,515.00	5,010.00	To be finalised	To be finalised	3,006.00
7	Construction of 1600 EWS DUs under PPP on private land at Turbhe Polt No. 36, Sector 24, Vashi, Navi Mumbai	Vashi	Konkan Board & M/s Rehab Housing Pvt. Ltd.	1600	To be furnished	2,400.00	1,600.00	To be finalised	To be finalised	960.00

8	Construction of 2000 EWS Dws under PPP on private land at Neral-Badlapur highway, Village Shelu, Taluka Karjat, District Raigad (Evaluation report awaited)	Karjat	Konkan Board & Dev Builders & Developets Pvt. Ltd.	2000	To be furnished	3,000.00	2,000.00	To be finalised	To be finalised	1,200.00
9	Construction of 1550 EWS Dws under PPP on private land at village Ajivali, Tal. Panvel, Dist. Raigad	Panvel	Konkan Board & Shree Vasturachana Homes & Others	1550	To be furnished	2,325.00	1,550.00	To be finalised	To be finalised	930.00
10	Construction of 2630 EWS Dws under PPP on private land at Village Belavali, Tal. Panvel, Dist. Raigad	Panvel	Konkan Board & Shree Vasturachana Realtors & Others	2630	To be furnished	3,945.00	2,630.00	To be finalised	To be finalised	1,578.00
11	Construction of 1680 EWS Dws under PPP on private land at Village Morbe, Tal. Panvel, Dist. Raigad	Panvel	Konkan Board & Shri. Pandurang M. Nikam & Others	1680	To be furnished	2,520.00	1,680.00	To be finalised	To be finalised	1,008.00
	Total			24305		36,457.50	24,305.00			14,583.00

[Handwritten Signature]

Annexure VII - D: Salient details of 36 BLC (N) project submitted by the State Government of Maharashtra

Rs. in lakhs

Sl. No.	Project Name	ULB /IA	City	EWS DUs	EWS Project Cost	Central Assistance	GoM Share	Implementing Agency Share	Beneficiary Share	Ist Installment of Central Assistance 40%
1	Construction of 170 EWS Tenements at Ahmednagar Dist. Ahmednagar	Ahmednagar Municipal Corporation	Ahmednagar	170	830.00	255.00	170	-	405.00	102.00
2	Construction of 500 EWS Tenements Zone-3,4,5 at Nanded- Waghala Dist. Nanded (DPR-3)	Nanded-Waghala Municipal Corporation	Nanded-Waghala	500	2,867.37	750	500	-	1,617.37	300.00
3	Construction of 250 EWS Tenements Zone-6 at Nanded- Waghala Dist. Nanded (DPR-4)	Nanded-Waghala Municipal Corporation	Nanded-Waghala	250	1,433.68	375	250	-	808.68	150.00
4	Construction of 250 EWS Tenements Zone-1 at Nanded- Waghala Dist. Nanded (DPR-5)	Nanded-Waghala Municipal Corporation	Nanded-Waghala	250	1,433.68	375	250	-	808.68	150.00
5	Construction of 500 EWS Tenements Zone-2 at Nanded- Waghala Dist. Nanded (DPR-6)	Nanded-Waghala Municipal Corporation	Nanded-Waghala	500	2,867.37	750	500	-	1,617.37	300.00
6	Construction of 173 EWS Tenements at Uran-Islampur Dist. Sangli	Islampur Municipal Council	Islampur	173	1,018.77	259.5	173	24.85	561.42	103.80
7	Construction of 250 EWS Tenements at Nandurbar Dist. Nandurbar	Nandurbar Municipal Council	Nandurbar	250	1,318.79	375	250	-	693.79	150.00

Minutes of the 36th CSMC/24.07.2018



8	Construction of 109 EWS Tenements at Pachora Dist. Jalgaon	Pachora Municipal Council	Pachora	109	655.79	163.5	109	31.22	352.07	65.40
9	Construction of 556 EWS Tenements at Sillod Dist. Jalgaon	Sillod Municipal Council	Sillod	556	3,543.67	834	556	-	2,153.67	333.60
10	Construction of 150 EWS Tenements at Shahada Dist. Nandurbar	Shahada Municipal Council	Shahada	150	756.90	225	150	-	381.90	90.00
11	Construction of 265 EWS Tenements at Shrigonda Dist. Ahmednagar	Shrigonda Municipal Council	Shrigonda	265	1,350.76	397.5	265	-	688.26	159.00
12	Construction of 160 EWS Tenements at Navapur Dist. Nandurbar	Navapur Municipal Council	Navapur	160	844.39	240	160	-	444.39	96.00
13	Construction of 963 EWS Tenements at Morshi Dist. Amravati	Morshi Municipal Council	Morshi	963	4,623.81	1444.5	963	-	2,216.31	577.80
14	Construction of 189 EWS Tenements at Kamptee Dist. Nagpur	Kamptee Municipal Council	Kamptee	189	1,058.73	283.5	189	-	586.23	113.40
15	Construction of 220 EWS Tenements at Pandharkawda Dist. Yavatmal	Pandharkawda Municipal Council	Pandharkawda	220	1,198.91	330	220	46.11	602.80	132.00
16	Construction of 187 EWS Tenements at Hinganghat Dist. Wardha	Hinganghat Municipal Council	Hinganghat	187	1,028.79	280.5	187	39.56	521.73	112.20
17	Construction of 286 EWS Tenements at Sillod Dist. Aurangabad	Sillod Municipal Council	Sillod	286	1,822.82	429	286	-	1,107.82	171.60
18	Construction of 301 EWS Tenements at Gangapur Dist. Aurangabad	Gangapur Municipal Council	Gangapur	301	1,839.41	451.5	301	-	1,086.91	180.60
19	Construction of 109 EWS Tenements at Tirora Dist. Gondia	Tirora Municipal Council	Tirora	109	679.83	163.5	109	-	407.33	65.40

20	Construction of 300 EWS Tenements at Vita Dist. Sangli	Vita Municipal Council	Vita	300	1,302.00	450	300	-	552.00	180.00
21	Construction of 60 EWS Tenements at Alandi Dist. Pune	Alandi Municipal Council	Alandi	60	350.28	90	60	-	200.28	36.00
22	Construction of 323 EWS Tenements at Baramati Dist. Pune	Baramati Municipal Council	Baramati	323	1,848.37	484.5	323	-	1,040.87	193.80
23	Construction of 99 EWS Tenements at Dound Dist. Pune	Dound Municipal Council	Dound	99	566.53	148.5	99	-	319.03	59.40
24	Construction of 543 EWS Tenements at Bhandara Dist. Bhandara	Bhandara Municipal Council	Bhandara	543	3,099.34	814.5	543	-	1,741.84	325.80
25	Construction of 364 EWS Tenements at Tumsar Dist. Bhandara	Tumsar Municipal Council	Tumsar	364	2,117.39	546	364	-	1,207.39	218.40
26	Construction of 285 EWS Tenements at Digras Dist. Yavatmal	Digras Municipal Council	Digras	285	1,722.73	427.5	285	-	1,010.23	171.00
27	Construction of 89 EWS Tenements at Koregaon Dist. Satara	Koregaon nagar Panchayat	Koregaon	89	559.09	133.5	89	-	336.59	53.40
28	Construction of 96 EWS Tenements at Palus Dist. Sangli	Palus Municipal Council	Palus	96	624.34	144	96	-	384.34	57.60
29	Construction of 41 EWS Tenements at Shirur Dist. Pune	Shirur Municipal Council	Shirur	41	271.50	61.5	41	-	169.00	24.60
30	Construction of 173 EWS Tenements at Narkhed Dist. Nagpur	Narkhed Municipal Council	Narkhed	173	1,127.20	259.5	173	-	694.70	103.80
31	Construction of 310 EWS Tenements at Umred Dist. Nagpur	Umred Municipal Council	Umred	310	1,959.11	465	310	-	1,184.11	186.00



32	Construction of 184 EWS Tenements at Khanapur Dist. Sangli	Khanapur Municipal Council	Khanapur	184	1,201.45	276	184	-	741.45	110.40
33	Construction of 74 EWS Tenements at Rahimatpur Dist. Satara	Rahimatpur Municipal Council	Rahimatpur	74	469.56	111	74	-	284.56	44.40
34	Construction of 152 EWS Tenements at Kadegaon Dist. Sangli	Kadegaon Municipal Council	Kadegaon	152	958.08	228	152	-	578.08	91.20
35	Construction of 42 EWS Tenements at Mouda Nagpur	Mouda Nagar Panchayat	Mouda	42	263.61	63	42	-	158.61	25.20
36	Construction of 1129 EWS DU's at Arvi Municipal Council	Arvi Municipal Council	Arvi	1129	7,226.52	1,693.5	1129	-	4,404.02	677.40
Total				9,852	56,840.57	14,778.00	9,852.00	141.74	32,068.83	5,911.20

Arvi

Annexure IX A: 10 Affordable Housing Projects submitted by the State of Uttar Pradesh

S. No.	Authority Name	Cities	Project Name	Nos. of EWS DUs	Project Cost	Central Assistance @ 1.50 lakh	State Share@ 1.00lakh	Ben. Share	Rs. in lakhs		
									IA Share	1St Installment of Central Assistance (40%)	
1	M/S Innovators Digital Ad Pvt.Ltd. (Allahabad Dev. Auth.)	Allahabad	Yamuna Enclave	141	934.45	211.50	141.00	282.00	299.95		84.6
2	M/S Mohan Infra Developers Pvt. Ltd (M/S Atul)	Bareilly	Khasra No.- 572, Hamirpur	364	1701.36	546.00	364.00	719.99	71.37		218.4
3	Infraeste Pvt. Ltd. (Agra Dev. Auth.)	Agra	Khasra No. 30, Mauja Patholi	365	1894.94	547.50	365.00	730.00	252.44		219
4	Moradabad Development Authority	Moradabad	Sonakpur	288	1995.44	432.00	288.00	576.00	699.44		172.8
5	Ghaziabad Development Authority	Ghaziabad	Koyal Enclave	1056	11529.53	1584.0	1056.0	2112.00	6777.53		633.6
6	M/S Eureka Builders Pvt.Ltd. (Hapur Dev. Auth.)	Hapur	Mohan Vatika	880	4032.02	1320.0	880.00	1733.60	98.42		528
7	Moradabad Development Authority	Moradabad	Dhakka	304	2078.10	456.00	304.00	710.10	608.00		182.4
8	Lucknow Development Authority	Lucknow	Sharda Nagar Extension	208	1231.40	312.00	208.00	295.40	416.00		124.8
9	M/s Shanvi Resorts Pvt. Ltd. (Kanpur Dev. Auth.)	Kanpur	Shanvi Green City	576	3342.24	864.00	576.00	750.24	1152.00		345.6
10	M/s Treadstone Pvt. Ltd. (Kanpur Dev. Auth.)	Kanpur	Magarwar (Gokuldham)	976	5124.76	1464.0	976.00	732.76	1952.00		585.6
			Grand Total	5158	33864.24	7737	5158	8642.09	12327.146		3094.80

Minutes of the 36th CSMC/24.07.2018

for

Annexure IX B: 44 BLC (N) Projects submitted by the State of Uttar Pradesh

Rs. in lakhs

S.No	District	ULB Name	EWS Houses	Total Project Cost	Central Assistance @ 1.50 lakh	State Share@ 1.00i akh	Beneficiary Share	Ist Instalment of Central Assistance (40%)
1	Ameethi	Gauganj	1521	5105.97	2281.50	1521.00	1303.47	912.6
2	Agra	Jagner	82	275.52	123.00	82.00	70.52	49.2
3	Agra	Bah	83	278.88	124.50	83.00	71.38	49.8
4	Farrukhabad	Kamalganj	34	114.14	51.00	34.00	29.14	20.4
5	Farrukhabad	Kampil	27	90.64	40.50	27.00	23.14	16.2
6	Farrukhabad	Shamshabad	138	463.26	207.00	138.00	118.26	82.8
7	Firozabad	Tundla	236	792.96	354.00	236.00	202.96	141.6
8	Raebareilly	Parsadepur	24	80.57	36.00	24.00	20.57	14.4
9	Amroha	Dhanaura	37	140.60	55.50	37.00	48.10	22.2
10	Amroha	Joya	307	1166.60	460.50	307.00	399.10	184.2
11	Deoria	Rampur Karkhana	23	87.40	34.50	23.00	29.90	13.8
12	Deoria	Bhatni bazar	79	300.20	118.50	79.00	102.70	47.4
13	Deoria	Lar	18	68.40	27.00	18.00	23.40	10.8
14	Deoria	Deoria	800	3040.00	1200.00	800.00	1040.00	480
15	Deoria	Gauri Bazar	100	380.00	150.00	100.00	130.00	60
16	Deoria	Rudrapur	42	159.60	63.00	42.00	54.60	25.2
17	Gonda	Carnelganj	235	893.00	352.50	235.00	305.50	141
18	Gorakhpur	Gorakhpur	3810	14478.00	5715.00	3810.00	4953.00	2286
19	Muzaffarnagar	Miranpur	82	312.28	123.00	82.00	107.28	49.2

20	Muzaffarnagar	Khatauli	118	449.38	177.00	118.00	154.38	70.8
21	Muzaffarnagar	Charthawal	186	708.34	279.00	186.00	243.34	111.6
22	Muzaffarnagar	Budhana	84	319.81	126.00	84.00	109.81	50.4
23	Muzaffarnagar	Jansath	129	491.27	193.50	129.00	168.77	77.4
24	Shravasti	Bhinga	237	900.60	355.50	237.00	308.10	142.2
25	Jhansi	Jhansi	776	2955.21	1164.00	776.00	1015.21	465.6
26	Agra	Agra	3742	12573.12	5613.00	3742.00	3218.12	2245.2
27	Agra	Samshabad	152	510.72	228.00	152.00	130.72	91.2
28	Agra	Kheragarh	304	1021.44	456.00	304.00	261.44	182.4
29	Agra	Achnera	136	456.96	204.00	136.00	116.96	81.6
30	Agra	Etmadpur	369	1239.84	553.50	369.00	317.34	221.4
31	Firozabad	Firozabad	3812	12808.32	5718.00	3812.00	3278.32	2287.2
32	Kanauj	Talgram	47	157.78	70.50	47.00	40.28	28.2
33	Kanauj	Chhibramau	80	268.56	120.00	80.00	68.56	48
34	Kanauj	Gursahaiganj	56	187.99	84.00	56.00	47.99	33.6
35	Kanauj	Kannauj	90	302.13	135.00	90.00	77.13	54
36	Kanauj	Samdhan	127	426.34	190.50	127.00	108.84	76.2
37	Amroha	Bachhron	31	117.80	46.50	31.00	40.30	18.6
38	Amroha	Gajraula	26	98.80	39.00	26.00	33.80	15.6
39	Amroha	Hasanpur	45	171.00	67.50	45.00	58.50	27
40	Amroha	Amroha	606	2302.80	909.00	606.00	787.80	363.6
41	Amroha	Ujhari	22	83.60	33.00	22.00	28.60	13.2
42	Ghaziabad	Loni	147	559.82	220.50	147.00	192.32	88.2
43	Ghaziabad	Ghaziabad	1811	6896.78	2716.50	1811.00	2369.28	1086.6

44	Gonda	Mankapur	58	220.40	87.00	58.00	75.40	34.8
		Total	20869	74456.83	31303.50	20869	22284.33	12521.40

TM

Annexure IX C: Salient details of 98 BLC (N) Projects submitted by the State of Uttar Pradesh

		Rs. in lakhs							
S.No	District	ULB Name	Proposed Houses	Total Cost	Central Assistance @ upto 1.50 lakh	State Share @ upto 1.00 lakh	Beneficiary Share	Ist Instalment of Central Assistance (40%)	
1	Allahabad	Bharatganj	157	397.79	235.50	157.00	5.29	94.2	
2	Allahabad	Phulpur	13	32.94	19.50	13.00	0.44	7.8	
3	Amethi	Amethi	57	144.42	85.50	57.00	1.92	34.2	
4	Amethi	Jais	76	192.56	114.00	76.00	2.56	45.6	
5	Amethi	Musafirkhana	11	27.87	16.50	11.00	0.37	6.6	
6	Amethi	Gauriganj	452	1145.22	678.00	452.00	15.22	271.2	
7	Agra	Bah	27	64.39	40.50	23.89	0.00	16.2	
8	Farrukhabad	Kampil	36	91.21	54.00	36.00	1.21	21.6	
9	Farrukhabad	Kamalganj	9	18.27	13.50	4.67	0.10	5.4	
10	Farrukhabad	Shamshabad	57	144.42	85.50	57.00	1.92	34.2	
11	Farrukhabad	Mohammadabad	5	12.67	7.50	5.00	0.17	3	
12	Fatehpur	Fatehpur	198	499.73	297.00	196.13	6.60	118.8	
13	Fatehpur	Bahuwa	118	297.04	177.00	116.13	3.91	70.8	
14	Ghazipur	Bahadurganj	27	64.39	40.50	23.89	0.00	16.2	
15	Ghazipur	Dildarnagar Fatehpur Bazar	35	83.46	52.50	30.96	0.00	21	
16	Ghazipur	Jangipur	104	242.92	156.00	86.92	0.00	62.4	
17	Ghazipur	Muhammadabad	169	391.34	253.50	137.84	0.00	101.4	
18	Ghazipur	Sadat	93	221.77	139.50	82.27	0.00	55.8	
19	Ghazipur	Saidpur	113	266.43	169.50	96.93	0.00	67.8	

Minutes of the 36th CSMC/24.07.2018

191

20	Ghazipur	Zamania	102	238.57	153.00	85.57	0.00	61.2
21	Ghazipur	Ghazipur	184	373.95	276.00	97.95	0.00	110.4
22	LakhimpurKheri	Gola GokaranNath	217	545.92	325.50	213.25	7.17	130.2
23	Raebareilly	Bachhrawan	6	12.82	9.00	3.82	0.00	3.6
24	Raebareilly	Salon	14	29.79	21.00	8.72	0.07	8.4
25	Raebareilly	Parsadepur	24	48.39	36.00	12.32	0.07	14.4
26	Varanasi	Varanasi	501	1079.70	751.50	328.20	0.00	300.6
27	Badaun	Badaun	387	912.77	580.50	332.27	0.00	232.2
28	Deoria	Deoria	385	873.04	577.50	295.54	0.00	231
29	Ghaziabad	Loni	167	406.20	250.50	155.70	0.00	100.2
30	Mathura	Saunh	47	115.80	70.50	45.30	0.00	28.2
31	Mathura	Radhakund	19	46.81	28.50	18.31	0.00	11.4
32	Mathura	Barsana	17	41.88	25.50	16.38	0.00	10.2
33	Mathura	Nandgaon	18	44.35	27.00	17.35	0.00	10.8
34	Mathura	Raya	19	46.81	28.50	18.31	0.00	11.4
35	Mathura	Bajna	28	68.99	42.00	26.99	0.00	16.8
36	Mathura	Gokul	11	27.10	16.50	10.60	0.00	6.6
37	Mathura	Chhata	30	73.91	45.00	28.91	0.00	18
38	Mathura	Farah	35	86.23	52.50	33.73	0.00	21
39	Mathura	Chaumuhan	48	118.26	72.00	46.26	0.00	28.8
40	Rampur	Kemri	109	266.38	163.50	102.88	0.00	65.4
41	Rampur	Tanda	80	184.09	120.00	64.09	0.00	48
42	Rampur	Bilaspur	145	357.25	217.50	139.75	0.00	87

29

43	Rampur	Swar	17	41.88	25.50	16.38	0.00	10.2
44	Sambhal	Gawan	11	27.10	16.50	10.60	0.00	6.6
45	Sambhal	Babralla	67	163.38	100.50	62.88	0.00	40.2
46	Sambhal	Sirsi	39	96.09	58.50	37.59	0.00	23.4
47	Saharanpur	Deoband	57	133.18	85.50	47.68	0.00	34.2
48	Saharanpur	Nakur	237	551.60	355.50	196.10	0.00	142.2
49	Shahjahanpur	Kanth	11	27.10	16.50	10.60	0.00	6.6
50	Shahjahanpur	Katra	33	67.61	49.50	18.11	0.00	19.8
51	Shahjahanpur	Shahjahanpur	510	1180.81	765.00	415.81	0.00	306
52	Shravasti	Ikauna	40	98.55	60.00	38.55	0.00	24
53	Shravasti	Bhinga	44	90.14	66.00	24.14	0.00	26.4
54	Siddharth Nagar	Barhani Bazar	205	496.15	307.50	188.65	0.00	123
55	Kaushambi	Sirathu	42	102.12	63.00	38.04	1.08	25.2
56	Agra	Achnera	50	119.23	75.00	44.23	0.00	30
57	Agra	Khetgarh	44	104.92	66.00	38.92	0.00	26.4
58	Agra	Shamsabad	81	193.16	121.50	71.66	0.00	48.6
59	Azamgarh	Katghar/Lalganj	50	119.23	75.00	44.23	0.00	30
60	Etawah	Bakewar	31	60.92	46.50	14.05	0.37	18.6
61	Firozabad	Firozabad	490	1013.61	735.00	278.61	0.00	294
62	Jaunpur	Badliapur	31	72.89	46.50	26.39	0.00	18.6
63	Jaunpur	Jafarabad	50	119.23	75.00	44.23	0.00	30
64	Jaunpur	Mariahu	56	126.28	84.00	42.28	0.00	33.6
65	Jaunpur	Shahganj	40	93.31	60.00	33.31	0.00	24
66	Jaunpur	Kerakat	103	240.95	154.50	86.45	0.00	61.8

for

67	Jainpur	Khetasrai	46	109.69	69.00	40.69	0.00	27.6
68	Kanauj	Tirwaganj	25	63.34	37.50	25.00	0.84	15
69	Kanauj	Talgram	13	30.07	19.50	10.27	0.30	7.8
70	Kanauj	Gursahaiganj	9	16.91	13.50	3.38	0.03	5.4
71	Kanauj	Sikanderpur	9	20.09	13.50	6.46	0.13	5.4
72	Kanauj	Chhibramau	37	72.71	55.50	16.19	1.02	22.2
73	Kanauj	Kanauj	37	74.63	55.50	18.93	0.20	22.2
74	Kanauj	Samdhan	25	50.98	37.50	12.71	0.77	15
75	Lucknow	BakshiKaTalab	163	329.45	244.50	74.58	10.37	97.8
76	Mainpuri	Mainpuri	579	1287.39	868.50	418.89	0.00	347.4
77	Pratapgarh	Patti	16	40.54	24.00	16.00	0.54	9.6
78	Pratapgarh	Kunda	10	24.36	15.00	9.06	0.30	6
79	Pratapgarh	Bela Pratapgarh	5	12.67	7.50	5.00	0.17	3
80	Banda	Lindwari	43	105.94	64.50	41.44	0.00	25.8
81	Banda	BisandaBuzurg	7	16.18	10.50	5.68	0.00	4.2
82	Banda	Oran	9	21.45	13.50	7.95	0.00	5.4
83	Banda	Atarra	126	310.43	189.00	121.43	0.00	75.6
84	Banda	Baberu	30	73.67	45.00	28.67	0.00	18
85	Aligarh	Aligarh	545	1133.45	817.50	315.95	0.00	327
86	Bijnor	Nehtaur	539	1320.98	808.50	512.48	0.00	323.4
87	Deoria	GauraBarhaz	339	813.96	508.50	305.46	0.00	203.4
88	Deoria	Salempur	27	66.52	40.50	26.02	0.00	16.2
89	Deoria	Bhatni Bazar	48	116.65	72.00	44.65	0.00	28.8
90	Deoria	Gauri Bazar	142	339.68	213.00	126.68	0.00	85.2
91	Deoria	Majhauraj	326	754.02	489.00	265.02	0.00	195.6
92	Gonda	Katra	36	88.70	54.00	34.70	0.00	21.6
93	Gonda	Nawabganj	65	156.40	97.50	58.90	0.00	39

ht

94	Gonda	Mankapur	15	36.96	22.50	14.46	0.00	9
95	Gonda	Colongganj	184	447.44	276.00	171.44	0.00	110.4
96	Gonda	Gonda	7	17.25	10.50	6.75	0.00	4.2
97	Saharanpur	Ambeltra	128	285.75	192.00	93.75	0.00	76.8
98	Saharanpur	ChilkhanaSultanpur	64	146.13	96.00	50.13	0.00	38.4
		Total	10,343	24,061.68	15,514.50	8,484.04	63.14	6,205.80

h

14	Raipur	Beergaon	74	111	62.54	63.12	236.66	3.2	44.4
15	BalodaKazar	Kasdol	68	102	56.92	56.47	215.39	3.17	40.8
16	Jashpurnagar	Bagicha	39	58.5	32.66	32.46	123.62	3.17	23.4
17	Korca	Baikunthpur	84	126	68.56	64.94	259.5	3.09	50.4
18	Surajpur	Bhatgaon	10	15	8.31	8.15	31.46	3.15	6
19	Bairanipur	Kushmi	76	114	63.27	62.19	239.46	3.15	45.6
20	Rajnandgaon	Dongargaon	27	40.5	22.06	20.9	83.46	3.09	16.2
21	Durg	Ahiwara	21	31.5	17.13	16.19	64.82	3.09	12.6
22	Balod	Balod	21	31.5	16.7	14.99	63.19	3.01	12.6
23	Balod	Dallirajhara	43	64.5	34.74	32.19	131.43	3.06	25.8
24	Rajnandgaon	Rajnandgaon	71	106.5	57.53	53.61	217.64	3.07	42.6
25	Rajnandgaon	Dongargath	89	133.5	73.45	70.9	277.85	3.12	53.4
26	Kabeerdham	Kawardha	38	57	30.7	28.44	116.14	3.06	22.8
	Total		1438	2157	1171.58	1105.7	4434.28	80.38	862.80

ii. BLC 27 projects on Abadi Land

Sr. No.	District Name	Name of the City	No. of Beneficiary	Total Project Cost including PMC			1st Instalment (40%)		
				Central Assistance	State Share	Beneficiary Share	Total	Avg. Cost	
1	2	3	4	5	6	7	8	9	10
1	Kondagaon	Kondagaon	277	415.5	231.97	232.22	879.69	3.18	166.2
2	Kanker	Charama	38	57	31.62	31.27	119.89	3.16	22.8
3	Kanker	Kanker	22	33	18.61	18.98	70.59	3.21	13.2

Minutes of the 36th CSMC/24.07.2018

bol

4	Janjgir-Champa	Shivnarayan	52	78	43.44	42.93	164.37	3.16	31.2
5	Korba	Korba	110	165	90.96	88.21	344.17	3.13	66
6	Raigarh	Dharamjaigarh	31	46.5	25.43	24.3	96.23	3.1	18.6
7	Bilaspur	Ratanpur	115	172.5	91.9	83.34	347.74	3.02	69
8	Janjgir-Champa	Baloda	177	265.5	145.33	139.1	549.93	3.11	106.2
9	Balodabazar	Palari	11	16.5	8.22	6.39	31.11	2.83	6.6
10	Balodabazar	Bilagarh	63	94.5	51.25	48.17	193.92	3.08	37.8
11	Balodabazar	Tundra	59	88.5	47.13	42.71	178.34	3.02	35.4
12	Balodabazar	Bhatgaon	63	94.5	52.15	50.68	197.33	3.13	37.8
13	Balodabazar	Lawan	58	87	47.12	44.19	178.31	3.07	34.8
14	Balodabazar	Kasdol	65	97.5	53.77	52.19	203.46	3.13	39
15	Gariyaband	Fingeswar	50	75	41.13	39.5	155.63	3.11	30
16	Raipur	Kharora	51	76.5	41.5	39.02	157.02	3.08	30.6
17	Raipur	Abhanpur	49	73.5	40.22	38.48	152.2	3.11	29.4
18	Raipur	Birgaon	132	198	109.81	107.7	415.51	3.15	79.2
19	Raipur	Rajim	228	342	173.89	142.11	658	2.89	136.8
20	Balodabazar	Bhatpara	42	63	34.29	32.46	129.75	3.09	25.2
21	Jashpur	Kotba	75	112.5	61.5	58.78	232.78	3.1	45
22	Bemetara	Devkar	20	30	16.7	16.49	63.19	3.16	12
23	Rajnandgaon	Dongargaon	33	49.5	27.62	27.37	104.49	3.17	19.8
24	Balod	Arjunda	24	36	19.75	18.97	74.72	3.11	14.4
25	Kabeerdham	Pandatarai	25	37.5	20.25	18.87	76.62	3.06	15
26	Kabeerdham	Bodala	25	37.5	20.09	18.4	75.99	3.04	15
27	Bemetara	Berla	54	81	44.71	43.44	169.15	3.13	32.4
	Total		1949	2923.5	1590.36	1506.27	6020.13	83.53	1169.40

hd

Annexure X-B: Salient Details of 10 AHP Projects of the Chhatisgarh

Rs. in lakhs

S. No	Name of ULB	No of Houses	Total Project Cost	Central Assistance	State Share	Beneficiary Share	1st Instalment (40% of Central Assistance)
1	2	3	4	5	6	7	8
1	Bilaspur	1740	8265.00	2610.00	4350.00	1305.00	1044.00
2	Rajandgaon	1152	5472.00	1728.00	2880.00	864.00	691.20
3	Mungeli	58	275.50	87.00	145.00	43.50	34.80
4	Janjgirmaila	174	826.50	261.00	435.00	130.50	104.40
5	Mahasamund	174	825.23	261.00	433.73	130.50	104.40
6	Aarang	87	413.25	130.50	217.50	65.25	52.20
7	Chuyyikadan	232	1102.00	348.00	580.00	174.00	139.20
8	Kurud	580	2755.00	870.00	1450.00	435.00	348.00
9	Kasdol	232	1102.00	348.00	580.00	174.00	139.20
10	Bilha	145	688.00	217.50	361.75	108.75	87.00
Total			21,724.48	6,861.00	11,432.98	3,430.50	2,744.40

by

Annexure XI - A: Salient Details of 10 AHP projects submitted by Madhya Pradesh

Rs. in crore

S. No.	Name of City	EWS Houses	Project Cost	Central Share lakh	State Share @1.5	ULB Implementing Agency Share	EWS Beneficiary Share	Per DU Share (In Lakh)	1st Instalment of EWS Assistance (40%)
1	Bhopal	396	100.981	5.940	Nil	Nil	16.429	4.15	2.376
2	Damoh	477	53.524	7.155	Nil	Nil	17.763	3.72	2.862
3	Betul	73	9.412	1.095	Nil	Nil	3.372	4.62	0.438
4	Katni	120	10.753	1.800	Nil	Nil	3.822	3.19	0.72
5	Chhindwara	144	18.620	2.160	Nil	Nil	4.630	3.22	0.864
6	Mandla	102	7.073	1.530	Nil	Nil	3.239	3.18	0.612
7	Dindori	29	3.612	0.435	Nil	Nil	1.304	4.50	0.174
8	Ashoknagar	110	13.575	1.650	Nil	Nil	4.899	4.45	0.66
9	Sheopur	117	15.458	1.755	Nil	Nil	4.652	3.98	0.702
10	Morena	657	43.009	9.855	Nil	Nil	22.569	3.44	3.942
Total:		2,225	276.017	33.375	Nil	Nil	82.679	38.45	13.350

69

Annexure XI-B: Salient Details of 254 BLC projects submitted by Madhya Pradesh

Rs. in crore

S. No.	Name of City	No. of EWS DUs	Project Cost	Central Share	State Share	ULB Share	EWS Beneficiary Share	Per DU EWS Share (In Lakh)	1st Instalment of Central Assistance 40%
1	Amla	81	3.117	1.215	0.810	-	1.092	1.35	0.486
2	Ahner	4	0.154	0.060	0.040	-	0.054	1.35	0.024
3	Betul	366	16.209	5.490	3.660	2.124	4.935	1.35	2.196
4	Bhainsdeh	61	3.273	0.915	0.610	0.926	0.822	1.35	0.366
5	Multai	61	2.166	0.915	0.610	-	0.641	1.05	0.366
6	Berasia	252	9.698	3.780	2.520	-	3.398	1.35	1.512
7	Harda	530	20.405	7.950	5.300	-	7.155	1.35	3.18
8	Timarni	60	2.310	0.900	0.600	-	0.810	1.35	0.36
9	Bankhed	16	0.616	0.240	0.160	-	0.216	1.35	0.096
10	Seoni-Malwa	432	16.632	6.480	4.320	-	5.832	1.35	2.592
11	Badi	25	0.962	0.375	0.250	-	0.337	1.35	0.15
12	Baraily	604	23.254	9.060	6.040	-	8.154	1.35	3.624
13	Beganganj	9	0.347	0.135	0.090	-	0.122	1.35	0.054
14	Gairaganj	2	0.077	0.030	0.020	-	0.027	1.35	0.012
15	Mandideep	150	5.775	2.250	1.500	-	2.025	1.35	0.9
16	Obedullaganj	6	0.231	0.090	0.060	-	0.081	1.35	0.036
17	Raisen	841	30.865	12.615	8.410	-	9.840	1.17	5.046
18	Sanchi	4	0.154	0.060	0.040	-	0.054	1.35	0.024
19	Sultanpur	457	17.587	6.855	4.570	-	6.162	1.35	2.742
20	Udaipura	38	1.462	0.570	0.380	-	0.512	1.35	0.228
21	Boda	111	4.274	1.665	1.110	-	1.499	1.35	0.666
22	Chhapibheda	19	0.732	0.285	0.190	-	0.257	1.35	0.114
23	Pachore	1,283	49.396	19.245	12.830	-	17.321	1.35	7.698
24	Suthaliya	2	0.077	0.030	0.020	-	0.027	1.35	0.012

nd

25	Ichhawar	6	0.231	0.090	0.060	-	0.081	1.35	0.036
26	Javar-Sehore	13	0.501	0.195	0.130	-	0.176	1.35	0.078
27	Kothri	4	0.154	0.060	0.040	-	0.054	1.35	0.024
28	Sehore	1,335	51.367	20.025	13.350	-	17.992	1.35	8.01
29	Ganjbasoda	61	2.349	0.915	0.610	-	0.824	1.35	0.366
30	Kurwai	5	0.193	0.075	0.050	-	0.068	1.35	0.03
31	Lateri	606	23.331	9.090	6.060	-	8.181	1.35	3.636
32	Shamshabad	255	9.818	3.825	2.550	-	3.443	1.35	1.53
33	Vidisha	487	18.742	7.305	4.870	-	6.567	1.35	2.922
34	Asioknagar	241	8.845	3.615	2.410	-	2.820	1.17	1.446
35	Chanderi	199	7.662	2.985	1.990	-	2.687	1.35	1.194
36	Isagarh	69	2.657	1.035	0.690	-	0.932	1.35	0.414
37	Mungaoli	162	5.950	2.430	1.620	-	1.900	1.17	0.972
38	Shadora	2	0.077	0.030	0.020	-	0.027	1.35	0.012
39	Bhind	116	4.466	1.740	1.160	-	1.566	1.35	0.696
40	Daboh	15	0.577	0.225	0.150	-	0.202	1.35	0.09
41	Gohad	199	7.657	2.985	1.990	-	2.682	1.35	1.194
42	Gormi	2	0.077	0.030	0.020	-	0.027	1.35	0.012
43	Lahar	12	0.462	0.180	0.120	-	0.162	1.35	0.072
44	Mau	8	0.308	0.120	0.080	-	0.108	1.35	0.048
45	Mehgaon	9	0.346	0.135	0.090	-	0.121	1.35	0.054
46	Mihona	228	10.013	3.420	2.280	1.440	2.873	1.26	1.368
47	Phuphkalan	57	2.194	0.855	0.570	-	0.769	1.35	0.342
48	Badoni	2	0.077	0.030	0.020	-	0.027	1.35	0.012
49	Bhander	82	3.151	1.230	0.820	-	1.101	1.34	0.492
50	Datia	1,080	41.580	16.200	10.800	-	14.580	1.35	6.48
51	Indergarh	106	4.081	1.590	1.060	-	1.431	1.35	0.636
52	Aron	42	1.617	0.630	0.420	-	0.567	1.35	0.252

53	Cuna	218	8.393	3.270	2.180	-	2.943	1.35	1.308
54	Raghogarth-Vijaypur	245	9.427	3.675	2.450	-	3.302	1.35	1.47
55	Antari	44	1.693	0.660	0.440	-	0.593	1.35	0.264
56	Bhaktarwar	188	7.238	2.820	1.880	-	2.538	1.35	1.128
57	Billaia	34	1.309	0.510	0.340	-	0.459	1.35	0.204
58	Pichoze(Gwalior)	80	3.080	1.200	0.800	-	1.080	1.35	0.48
59	Ambah	60	2.310	0.900	0.600	-	0.810	1.35	0.36
60	Lamor	15	0.577	0.225	0.150	-	0.202	1.35	0.09
61	Jhindpura	220	8.466	3.300	2.200	-	2.966	1.35	1.32
62	Joura-Morena	15	0.578	0.225	0.150	-	0.203	1.35	0.09
63	Kailaras	75	2.886	1.125	0.750	-	1.011	1.35	0.45
64	Morena	99	3.810	1.485	0.990	-	1.335	1.35	0.594
65	Porsa	131	5.044	1.965	1.310	-	1.769	1.35	0.786
66	Sabalgarh	114	4.389	1.710	1.140	-	1.539	1.35	0.684
67	Baroda	49	1.887	0.735	0.490	-	0.662	1.35	0.294
68	Sheopur-Kalan	191	7.354	2.865	1.910	-	2.579	1.35	1.146
69	Vijaypur	4	0.154	0.060	0.040	-	0.054	1.35	0.024
70	Badarwas	29	1.117	0.435	0.290	-	0.392	1.35	0.174
71	Karera	38	1.463	0.570	0.380	-	0.513	1.35	0.228
72	Narwar	38	1.462	0.570	0.380	-	0.512	1.35	0.228
73	Shivpuri	791	30.454	11.865	7.910	-	10.679	1.35	4.746
74	Bhavra	2	0.077	0.030	0.020	-	0.027	1.35	0.012
75	Anjad	64	2.464	0.960	0.640	-	0.864	1.35	0.384
76	Palsud	5	0.193	0.075	0.050	-	0.068	1.35	0.03
77	Pansemal	3	0.116	0.045	0.030	-	0.041	1.35	0.018
78	Prithvipur	200	7.695	3.000	2.000	-	2.695	1.35	1.2
79	Rajpur	55	2.118	0.825	0.550	-	0.743	1.35	0.33
80	Sendhwa	7	0.270	0.105	0.070	-	0.095	1.35	0.042

Minutes of the 36th CSMC/24.07.2018

Not

81	Shahpur(Burhanpur)	539	20.752	8.085	5.390	-	7.277	1.35	3.234
82	Badnawar	24	0.924	0.360	0.240	-	0.324	1.35	0.144
83	Dhamnod-Dhar	130	5.005	1.950	1.300	-	1.755	1.35	0.78
84	Kukshi	170	6.545	2.550	1.700	-	2.295	1.35	1.02
85	Manawar	281	10.814	4.215	2.810	-	3.789	1.35	1.686
86	Pithampur	528	21.858	7.920	5.280	1.530	7.128	1.35	3.168
87	Rajgarh(Dhar)	70	2.695	1.050	0.700	-	0.945	1.35	0.42
88	Sardarpur	7	0.270	0.105	0.070	-	0.095	1.35	0.042
89	Manpur	215	8.274	3.225	2.150	-	2.899	1.35	1.29
90	Mhowgaon-Indore	100	3.850	1.500	1.000	-	1.350	1.35	0.6
91	Jhabua	477	18.357	7.155	4.770	-	6.432	1.35	2.862
92	Meghnagar	1	0.039	0.015	0.010	-	0.014	1.35	0.006
93	Chhanera(Harsud)	15	0.578	0.225	0.150	-	0.203	1.35	0.09
94	Mundi	24	0.924	0.360	0.240	-	0.324	1.35	0.144
95	Omkareshwar	34	1.308	0.510	0.340	-	0.458	1.35	0.204
96	Pandhana	3	0.116	0.045	0.030	-	0.041	1.35	0.018
97	Bhikangaon	36	1.490	0.540	0.360	0.104	0.486	1.35	0.216
98	Karahi (Pandlyakhurd)	9	0.346	0.135	0.090	-	0.121	1.35	0.054
99	Kasrawad	9	0.347	0.135	0.090	-	0.122	1.35	0.054
100	Mandleshwar	194	7.465	2.910	1.940	-	2.615	1.35	1.164
101	Sanawad	19	0.732	0.285	0.190	-	0.257	1.35	0.114
102	Baihar	304	11.704	4.560	3.040	-	4.104	1.35	1.824
103	Balaghat	643	24.756	9.645	6.430	-	8.681	1.35	3.858
104	Katangi(Balaghat)	331	12.736	4.965	3.310	-	4.461	1.35	1.986
105	Lanji	165	6.738	2.475	1.650	0.386	2.228	1.35	0.99
106	Malajkhand	666	24.442	9.990	6.660	-	7.792	1.17	3.996
107	Waraseoni	945	36.383	14.175	9.450	-	12.758	1.35	5.67
108	Amarwara	74	2.847	1.110	0.740	-	0.997	1.35	0.444

109	Badkuhi	33	1.270	0.495	0.330	-	0.445	1.35	0.198
110	Bichhua	122	4.694	1.830	1.220	-	1.644	1.35	0.732
111	Chand	25	0.962	0.375	0.250	-	0.337	1.35	0.15
112	Chandameta-Butaria	166	6.389	2.490	1.660	-	2.239	1.35	0.996
113	Chhindwaja	2,467	97.108	37.005	24.670	2.175	33.258	1.35	14.802
114	Chourai	74	2.849	1.110	0.740	-	0.999	1.35	0.444
115	Darnua	234	9.009	3.510	2.340	-	3.159	1.35	1.404
116	Harrai	764	29.396	11.460	7.640	-	10.296	1.35	4.584
117	Jamai(Junardev)	119	4.579	1.785	1.190	-	1.604	1.35	0.714
118	Lodhikhedra	25	0.962	0.375	0.250	-	0.337	1.35	0.15
119	Mohgaon-Chhindwara	150	5.775	2.250	1.500	-	2.025	1.35	0.9
120	Pandhurna	1,253	48.241	18.795	12.530	-	16.916	1.35	7.518
121	Piplanayanwar	169	6.503	2.535	1.690	-	2.278	1.35	1.014
122	Saunsar	321	12.354	4.815	3.210	-	4.329	1.35	1.926
123	Barela	132	5.079	1.980	1.320	-	1.779	1.35	0.792
124	Katangi(Jabalpur)	39	1.502	0.585	0.390	-	0.527	1.35	0.234
125	Shahpura(Jabalpur)	79	3.042	1.185	0.790	-	1.067	1.35	0.474
126	Sihora	106	4.081	1.590	1.060	-	1.431	1.35	0.636
127	Barhai	19	0.731	0.285	0.190	-	0.256	1.35	0.114
128	Katni	250	11.199	3.750	2.500	0.111	4.838	1.94	1.5
129	Kymore	21	0.809	0.315	0.210	-	0.284	1.35	0.126
130	Vijayraghavgarh	120	4.032	1.800	1.200	-	1.032	0.86	0.72
131	Bamhani	23	0.886	0.345	0.230	-	0.311	1.35	0.138
132	Bichhiya	84	3.233	1.260	0.840	-	1.133	1.35	0.504
133	Mandla	530	20.405	7.950	5.300	-	7.155	1.35	3.18
134	Nainpur	48	1.848	0.720	0.480	-	0.648	1.35	0.288
135	Niwasa	155	5.964	2.325	1.550	-	2.089	1.35	0.93
136	Gadarwars	907	34.920	13.605	9.070	-	12.245	1.35	5.442

Not

137	Kareli	45	1.731	0.675	0.450	-	0.606	1.35	0.27
138	Narsinghpur	520	20.020	7.800	5.200	-	7.020	1.35	3.12
139	Saukheda	727	27.990	10.905	7.270	-	9.815	1.35	4.362
140	Tendukheda (Narsinghpur)	705	27.143	10.575	7.050	-	9.518	1.35	4.23
141	Barghat	930	35.784	13.950	9.300	-	12.534	1.35	5.58
142	Lakhnadon	10	0.385	0.150	0.100	-	0.135	1.35	0.06
143	Seoni	268	10.318	4.020	2.680	-	3.618	1.35	1.608
144	Anuppur	31	1.193	0.465	0.310	-	0.418	1.35	0.186
145	Jaithari	142	5.467	2.130	1.420	-	1.917	1.35	0.852
146	Pasan	143	5.506	2.145	1.430	-	1.931	1.35	0.858
147	Baikunthpur	26	1.001	0.390	0.260	-	0.351	1.35	0.156
148	Chakghat	102	3.927	1.530	1.020	-	1.377	1.35	0.612
149	Govindgarh	77	2.965	1.155	0.770	-	1.040	1.35	0.462
150	Hanumana	29	1.117	0.435	0.290	-	0.392	1.35	0.174
151	Mangawan	14	0.539	0.210	0.140	-	0.189	1.35	0.084
152	Mauganj	207	7.970	3.105	2.070	-	2.795	1.35	1.242
153	Naigarhi	37	1.425	0.555	0.370	-	0.500	1.35	0.222
154	Semaria	503	19.366	7.545	5.030	-	6.791	1.35	3.018
155	Teonthar	8	0.308	0.120	0.080	-	0.108	1.35	0.048
156	Chitrakoot	258	9.929	3.870	2.580	-	3.479	1.35	1.548
157	Jaitwara	43	1.656	0.645	0.430	-	0.581	1.35	0.258
158	Maihar	698	26.857	10.470	6.980	-	9.407	1.35	4.188
159	Rampur-Baghelan	100	3.848	1.500	1.000	-	1.348	1.35	0.6
160	Satna	290	11.158	4.350	2.900	-	3.908	1.35	1.74
161	Burhar	133	5.118	1.995	1.330	-	1.793	1.35	0.798
162	Dhanpuri	356	14.061	5.340	3.560	0.355	4.806	1.35	2.136
163	Khand	37	1.425	0.555	0.370	-	0.500	1.35	0.222

hd

164	Shahdol	162	6.233	2.430	1.620	-	2.183	1.35	0.972
165	Rampur-Najkin	21	0.809	0.315	0.210	-	0.284	1.35	0.126
166	Sidhi	266	10.237	3.990	2.660	-	3.587	1.35	1.596
167	Singrauli	815	36.168	12.225	8.150	0.358	15.435	1.89	4.89
168	Bada-Malihera	17	0.655	0.255	0.170	-	0.230	1.35	0.102
169	Barigarh	19	0.732	0.285	0.190	-	0.237	1.35	0.114
170	Bijawar	5	0.193	0.075	0.050	-	0.068	1.35	0.03
171	Buxwaha	14	0.539	0.210	0.140	-	0.189	1.35	0.084
172	Chandla	24	0.924	0.360	0.240	-	0.324	1.35	0.144
173	Chhatarpur	1,672	68.761	25.080	16.720	4.416	22.545	1.35	10.032
174	Garhi-Mathera	40	1.540	0.600	0.400	-	0.540	1.35	0.24
175	Ghuwara	14	0.539	0.210	0.140	-	0.189	1.35	0.084
176	Harpalpur	23	1.008	0.345	0.230	0.123	0.310	1.35	0.138
177	Khajuraho	152	5.849	2.280	1.520	-	2.049	1.35	0.912
178	Rajnagar	287	11.050	4.305	2.870	-	3.875	1.35	1.722
179	Satai	16	0.616	0.240	0.160	-	0.216	1.35	0.096
180	Damoh	1,300	51.183	19.500	13.000	1.153	17.531	1.35	7.8
181	Haata	25	1.085	0.375	0.250	0.123	0.337	1.35	0.15
182	Hindoria	11	0.424	0.165	0.110	-	0.149	1.35	0.066
183	Patharia	900	34.650	13.500	9.000	-	12.150	1.35	5.4
184	Tendukheda (Damoh)	950	37.707	14.250	9.500	1.132	12.825	1.35	5.7
185	Ajigarh	300	11.909	4.500	3.000	0.364	4.045	1.35	1.8
186	Devdramnagar	131	5.044	1.965	1.310	-	1.769	1.35	0.786
187	Kakarhati	221	8.505	3.315	2.210	-	2.980	1.35	1.326
188	Banda	280	10.780	4.200	2.800	-	3.780	1.35	1.68
189	Gathakota	798	30.723	11.970	7.980	-	10.773	1.35	4.788
190	Khurai	84	3.234	1.260	0.840	-	1.134	1.35	0.504

hgf

191	Rahatgarh	8	0.308	8	0.120	0.080	-	0.108	1.35	0.048
192	Sagar	3,337	129.923	50.055	33.370	1.512	44.987	1.35	20.022	
193	Shahpur(Sagar)	142	5.465	2.130	1.420	-	1.915	1.35	0.852	
194	Badagon-Tikamgarh	187	7.195	2.805	1.870	-	2.520	1.35	1.122	
195	Baldeogah	139	5.552	2.085	1.390	-	1.877	1.35	0.834	
196	Jatara	3	0.116	0.045	0.030	-	0.041	1.35	0.018	
197	Jeron-Khalsa	650	25.025	9.750	6.500	-	8.775	1.35	3.9	
198	Kari	44	1.693	0.660	0.440	-	0.593	1.35	0.264	
199	Khargapui	335	13.256	5.025	3.350	0.364	4.517	1.35	2.01	
200	Lidhora Khas	6	0.231	0.090	0.060	-	0.081	1.35	0.036	
201	Niwari	7	0.270	0.105	0.070	-	0.095	1.35	0.042	
202	Orchiha	1	0.039	0.015	0.010	-	0.014	1.35	0.006	
203	Tancharkalan	135	5.198	2.025	1.350	-	1.823	1.35	0.81	
204	Tikamgarh	1,915	74.314	28.725	19.150	0.618	25.821	1.35	11.49	
205	Agar	66	2.541	0.990	0.660	-	0.891	1.35	0.396	
206	Badagon-Agar	306	11.774	4.590	3.060	-	4.124	1.35	1.836	
207	Barod(Agar)	9	0.347	0.135	0.090	-	0.122	1.35	0.054	
208	Kanad	8	0.308	0.120	0.080	-	0.108	1.35	0.048	
209	Nalkheda	14	0.539	0.210	0.140	-	0.189	1.35	0.084	
210	Soyatkalan	175	7.683	2.625	1.750	0.946	2.363	1.35	1.05	
211	Susner	63	2.419	0.945	0.630	-	0.844	1.34	0.378	
212	Bagli	97	3.735	1.455	0.970	-	1.310	1.35	0.582	
213	Bhaurasa	6	0.231	0.090	0.060	-	0.081	1.35	0.036	
214	Dewas	300	11.544	4.500	3.000	-	4.044	1.35	1.8	
215	Kannod	14	0.539	0.210	0.140	-	0.189	1.35	0.084	
216	Kantaphod	41	1.579	0.615	0.410	-	0.554	1.35	0.246	
217	Khategaon	15	0.578	0.225	0.150	-	0.203	1.35	0.09	
218	Nemawar	505	19.392	7.575	5.050	-	6.767	1.34	3.03	

219	Sarwas	14	0.539	0.210	0.140	-	0.189	1.35	0.084
220	Sonkatch	102	3.927	1.530	1.020	-	1.377	1.35	0.612
221	Tonk-Khurd	291	11.197	4.365	2.910	-	3.922	1.35	1.746
222	Bhanpura	210	8.064	3.150	2.100	-	2.814	1.34	1.26
223	Garoth	17	0.653	0.255	0.170	-	0.228	1.34	0.102
224	Mailhargarb	104	4.004	1.560	1.040	-	1.404	1.35	0.624
225	Nagri	463	17.826	6.945	4.630	-	6.251	1.35	2.778
226	Narayangarh	194	7.469	2.910	1.940	-	2.619	1.35	1.164
227	Piplamandi	5	0.193	0.075	0.050	-	0.068	1.35	0.03
228	Shangarh	93	3.581	1.395	0.930	-	1.256	1.35	0.558
229	Sitamau	64	2.458	0.960	0.640	-	0.858	1.34	0.384
230	Suvasra	55	1.953	0.825	0.550	-	0.578	1.05	0.33
231	Athana	46	1.771	0.690	0.460	-	0.621	1.35	0.276
232	Diken	14	0.538	0.210	0.140	-	0.188	1.34	0.084
233	Jiran	33	1.271	0.495	0.330	-	0.446	1.35	0.198
234	Kukdeswar	7	0.270	0.105	0.070	-	0.095	1.35	0.042
235	Manasa	300	11.550	4.500	3.000	-	4.050	1.35	1.8
236	Rampura	5	0.193	0.075	0.050	-	0.068	1.35	0.03
237	Ratangarh	6	0.231	0.090	0.060	-	0.081	1.35	0.036
238	Sarwaniya-Maharaj	11	0.422	0.165	0.110	-	0.147	1.34	0.066
239	Singoli	47	1.805	0.705	0.470	-	0.630	1.34	0.282
240	Alot	67	2.580	1.005	0.670	-	0.905	1.35	0.402
241	Dhamnood-Ratlam	11	0.423	0.165	0.110	-	0.148	1.35	0.066
242	Isora-Ratlam	220	8.242	3.300	2.200	-	2.742	1.25	1.32
243	Piploda	27	1.040	0.405	0.270	-	0.365	1.35	0.162
244	Ratlam	121	4.659	1.815	1.210	-	1.634	1.35	0.726
245	Sailana	110	4.233	1.650	1.100	-	1.483	1.35	0.66
246	Shajapur	474	18.249	7.110	4.740	-	6.399	1.35	2.844

Minutes of the 36th CSMC/24.07.2018

het

247	Badnagar	269	10.269	4.035	2.690	1.345	2.199	0.82	1.614
248	Khachrod	84	3.083	1.260	0.840	-	0.983	1.17	0.504
249	Makdon	320	12.313	4.800	3.200	-	4.313	1.35	1.92
250	Nagda	827	31.821	12.405	8.270	-	11.146	1.35	4.962
251	Tarana	7	0.269	0.105	0.070	-	0.094	1.35	0.042
252	Ujjain	211	8.124	3.165	2.110	-	2.849	1.35	1.266
253	Ujjain	557	21.445	8.355	5.570	-	7.520	1.35	3.342
254	Unhel	17	0.653	0.255	0.170	-	0.228	1.34	0.102
Total:		57,196	2,222.575	857.940	571.960	21.603	771.072	341.057	343.176

log